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E911 Status - Quarterly Report
November 1, 2002

SUMMARY

Verizon Wireless has implemented various network components, purchased
modified handsets, and completed a complex series of tasks associated with providing
enhanced 911 Phase I and Phase II location services to the public. While Verizon
Wireless has made notable progress, obstacles preventing timely completion of
milestones remain. Verizon Wireless documented those obstacles in its pending request
for a modification of section 20.18 of the rules.” Although the purpose of this report is to
update the Commission regarding Verizon Wireless’s progress, the Commission should
take note of the problems Verizon Wireless has encountered. Verizon Wireless cannot
implement E911 Phase I and II alone despite its efforts. Local exchange carriers and
PSAPs must do their part as well. Verizon Wireless’s efforts to deploy enhanced 911
location services are summarized as follows:

e Verizon Wireless met its milestones for completing deployment of the network-
assisted portion of AGPS/AFLT in Lucent -and Nortel markets by April 1, 2002
and August 1, 2002 respectively.

e Verizon Wireless is presently able to support E911 Phase II service requests in its
Lucent and Nortel-switched markets, where it serves over 80% of its subscribers.

e Verizon Wireless is working with individual PSAPs and local exchange carriers to
deploy Phase II in Lucent and Nortel markets. Verizon Wireless has initiated
deployment planning kick-off meetings across the country and has begun
collection of cell site data, calibration, and building of base station almanacs.
Where LEC and PSAP obstacles remain, Verizon Wireless is nevertheless moving
forward with these tasks.

o As of October 15, 2002, and since its last report, Verizon Wireless has deployed
Phase I service to significant additional areas including the states of Vermont and
Massachusetts, New York City, and a number of PSAPs in Texas, Illinois,
Georgia, and Florida, for a total of 1,573 PSAPs to date. Verizon Wireless has
deployed Phase II service to 117 PSAPs throughout the country.

e Verizon Wireless has also deployed an interim EFLT solution in the Lucent
software loads commensurate with deployment of AGPS/AFLT to individual
PSAPs. Nortel completed the lab-to-lab interoperability tests of its EFLT feature
‘with Hewlett Packard in August and successfully competed its Verification Office

2 See Ex Parte filed by Verizon Wireless, August 19, 2002, CC Docket No. 94-102. Specifically,
the obstacles preventing timely deployment would be attributable to local exchange carriers and/or the
PSAPs.



field test of its NBSS10.5 software load in Verizon Wireless’ Delaware County,
OH market in September 2002. The interim EFLT feature is presently live and
operating in Delaware County, OH. Nortel’s NBSS10.5 software load was
shipped to all of VZW’s Nortel markets in October and should be loaded in all
Nortel markets by the end of November.

Verizon Wireless has added to the number of handset models it sells that are
capable of transmitting location; the number of GPS-capable models currently
stands at five. Verizon Wireless is continuing to sell handsets to meet the 25%
handset deployment milestone established for the period that began July 31, 2002
and that will end March 31, 2003. (Verizon Wireless met its initial handset
deployment milestone requiring it to begin selling and activating GPS-capable
handsets by December 31, 2001.)

Verizon Wireless is aggressively pursuing resolution of technical issues with one

of its MPC vendors. On October 22, 2002, VZW noted its concerns in a formal
demand letter to the MPC vendor, after previous repeated requests that the vendor
resolve its technical issues failed to produce results. The MPC vendor has
committed to take corrective action.

I. AGPS/AFLT NETWORK DEPLOYMENT

As Verizon Wireless indicated in its waiver petition, many parts of the wireless

communication system — handset, cell site, switches, location PDE — must all interface to
provide seamless voice and location data. The following summarizes the progress
Verizon Wireless has made along with its cell site, switch, and PDE infrastructure
vendors toward meeting the deployment benchmarks required by the FCC.

A.

Lucent Network Components— Verizon Wireless previously met the April 1%
deadline for implementing software upgrades to the portions of the network
served by Lucent switches. Verizon Wireless completed the software loads in its
switches and cell sites and the testing necessary to support the Assisted GPS
solution and is presently able to support E911 Phase II service requests in its
Lucent markets.

Verizon Wireless’s August 1, 2002 report stated that because certain LEC and
PSAP tasks had not been completed, VZW would not be able to complete the
Phase II service with PSAPs in Lucent and Nortel markets by December 31, 2002.
In an August 19, 2002 Ex Parte, Verizon Wireless requested modification of
section 20.18 of the rules to address this issue. In both documents, Verizon
Wireless noted that it was encountering deployment delays outside its control
because: 1) the PSAP’s CPE,” Computer Aided Dispatch (“CAD”) or mapping
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Some confusion arises because various parties generically use the term CPE to refer to different

PSAP equipment. For purposes of this document, the term CPE refers only to a PSAP’s E911 call taking



equipment is not capable of displaying and/or utilizing the Phase II data stream,
and/or 2) the PSAP’s local exchange carrier has not upgraded its ALI database
interface (which is necessary for Verizon Wireless’s vendors to communicate the
Phase II data).4

¢ In some cases, the PSAP and the LEC must agree via a contract on the pricing of
the services the PSAP will obtain from the LEC. However, in other cases, LECs
are filing tariffs and awaiting State Commission approval before agreeing to
provision services. LEC tariff approvals should not impede the deployment
process. The LECs can ask the state PUCs to allow their tariffs, once approved, to
apply retroactively.

e Section IV briefly describes the major milestones in a Phase II deployment.
Attachment D details the status of each Phase II deployment.

B. Nortel Network Components — Verizon Wireless met the August 1% deadline for
implementing software upgrades to the portions of the network served by Nortel
switches. The software upgrades were completed in early July, approximately a
month ahead of schedule.

e Nortel switches have been loaded with MTX10 software. Nortel cell sites have
been loaded with NBSS10.1.1 software. These switch and cell loads are the
necessary requirements for AGPS/AFLT.

e Verizon Wireless and Nortel completed an FOA of the AGPS/AFLT technology
in Delaware County, Ohio. Delaware County became Verizon Wireless’s first
live E911 Phase II deployment using the handset-based technology in a Nortel-
switched market on July 16, 2002.

C. Motorola Network Components — VZW has conducted lab-to-lab testing with
Motorola of its AGPS/AFLT solution. An FOA is needed to ensure accuracy,
reliability, and interoperability before Motorola’s technology can be deployed in
VZW’s network. Verizon Wireless plans to test the Motorola solution in the
Spartanburg, SC market but has encountered significant difficulties caused by the
demand of BellSouth, the LEC serving that market, that Verizon Wireless first
enter into an unlawful agreement drafied by BellSouth.

equipment. Other ancillary equipment used by some PSAPs may be valuable to them but is not strictly
required to take and respond to emergency calls. Items such as CAD and mapping equipment will be
specifically referenced where necessary.

4 Recent announcements by LECs that they can now offer E911 services due to having completed
upgrades to their ALI databases are not tantamount to having actually readied the PSAPs in a given market.



D. EFLT Interim Solution — Verizon Wireless successfully met the April 1% deadline
for deploying an interim EFLT product in the Lucent switched part of its
network.’

e EFLT is provided through software changes to both switches and to the PDE. For
Lucent markets, the switch software containing EFLT capability has been loaded
in all Lucent switches and is operational.

e In the February report, Verizon Wireless stated that Nortel did not support EFLT
in its switching infrastructure and was embarking on a development effort. Nortel
announced the availability of an EFLT feature. On April 9, 2002, Verizon
Wireless supplemented its petition for reconsideration regarding the timeframes
needed for Nortel to test and deploy an EFLT product throughout the network.

e Verizon Wireless has deployed the EFLT feature in its first Nortel-switched
market, Delaware County, OH. Nortel completed the lab-to-lab interoperability
tests of its EFLT feature with Hewlett Packard in August and successfully
competed its Verification Office field test of its NBSS10.5 software load in
Verizon Wireless’s Delaware County, OH market in September 2002. Nortel’s
NBSS10.5 software load was shipped to all of VZW’s Nortel markets in October
and should be loaded in all Nortel markets by the end of November.

e Motorola’s EFLT product will not be available soon enough to serve as an interim
solution, especially given the timeframes for completion of the AGPS/AFLT
solution in Motorola markets and the availability of compliant handsets.

Motorola has advised that it will not be able to develop and release an EFLT
product for testing until the end of 2004, with full deployment in early 2005.

I HANDSET DEPLOYMENT

The Order required Verizon Wireless to begin selling and activating AGPS/AFLT
capable handsets no later than December 31, 2001. Verizon Wireless met that
requirement. The Order also established certain handset sales and activation milestone
periods. Between July 31, 2002 and March 31, 2003, at least 25% of all new handsets

> In the waiver Order, the FCC stated that on or before April 1, 2002, Verizon Wireless must deploy

the EFLT Phase II solution, with an accuracy on average of within 250 to 350 meters, without assistance of
a modified handset, in all Lucent and Nortel switched markets. Order, 16 FCC Rcd. 18634 at § 44 (2001).
Verizon Wireless’s petition for reconsideration requested modification of the EFLT condition of its waiver,
because EFLT was an untested and unproven technology that should not have been converted into a binding
requirement. The EFLT mandate is particularly unwarranted given the accuracy range required, which was
unsupported by record evidence. Verizon Wireless sought reconsideration to eliminate the accuracy
reference. In addition, Verizon Wireless filed a supplement to its petition on April 9, 2002, buttressing the
request to remove the accuracy range with information regarding technical limitations, explaining how the
interim EFLT solution will work to improve upon Phase I data in some cases, and supporting the need for a
revised deadline of March 31, 2003, to implement EFLT in Nortel switched markets. The Petition and
Supplement remain pending.



sold and activated must be AGPS/AFLT capable. Verizon Wireless has undertaken
significant efforts to meet this benchmark. It currently has five (5) GPS capable handsets
available to customers, Samsung models SCH-N300 and SCH-A310, Audiovox model
CDM9155-GPX and Motorola models T720 and V120E. VZW plans to supplement its
product line with additional GPS capable phones in 4Q2002. Verizon Wireless is urging
its vendors to meet its prescribed standards for products, which include the FCC’s
accuracy requirements. Vendors’ ability to develop compliant handsets will determine
ongoing availability of new handset models.

III. INTERIM NETWORK DEPLOYMENTS

Verizon Wireless was required to install interim, network-based technology in
certain counties where it had received Phase II requests. By December 31, 2001, Verizon
Wireless was required to provide Phase II capability to 100% of the area served by the
requesting PSAPs in St. Clair County, IL and Lake County, IN. In addition, by April 1,
2002, Verizon Wireless was required to provide Phase II capability to 100% of the area
served by the requesting PSAPs in Chicago, IL, Cook County, IL, St. Louis County, MO,
and Harris County, TX. Verizon Wireless has successfully met the December 31 and
April 1* deadlines.

e December 31, 2001: Verizon Wireless completed deployment of its interim
network solution to provide Phase II service to 100% of the area served by the St.
Clair County, Illinois and Lake County, Indiana (Gary-East Chicago) PSAPs.
(Phase II service had been partially turned up in these two markets in October
2001.)

e April 1, 2002: Verizon Wireless completed deploying the network infrastructure
in Chicago, Illinois, Cook County, Illinois, St. Louis County, Missouri (St. Louis)
and Harris County, Texas (Houston). Phase II service was turned live in Cook
County as of April 1, 2002. The Chicago and Harris County PSAPs asked
Verizon Wireless to delay the live activation until further enhancements could be
made in the network and to the PSAPs’ equipment to provide capability for
routing calls with Phase II data.

e The initial testing of Phase II routing enhancements was completed in Harris
County on May 15, 2002. Thereafter, Verizon Wireless was able to complete its
live deployment in Harris County on June 13, 2002. Verizon Wireless provided
Phase II routing enhancements to previous live deployments in St. Clair County
on June 13, 2002, Cook County on June 28, 2002, and Lake County on July 26,
2002.

e Verizon Wireless stands ready to complete the live deployment with Chicago,
including the Phase II routing. However, the PSAP and the LEC are still working
through technical issues regarding the PSAP’s ALI format that will allow the CPE



to display and utilize the Phase II data stream. Upon resolution of these issues,
provision of the service can be completed.

e With respect to St. Louis County, Verizon Wireless is still experiencing a problem
caused by a dispute over selective router charges between Southwestern Bell
Telephone Company and the St. Louis County PSAP. SWBT will not install
facilities for Verizon Wireless until it receives confirmation that its charges for the
selective router will be paid. To date, the St. Louis County PSAP has declined to
pay such selective router charges. This problem has prevented Verizon Wireless
from activating the Phase I and Phase II technology it deployed in St. Louis
County over seven months ago.

IV.  PHASEI & II PSAP DEPLOYMENT STATUS CHARTS

As part of this status update regarding Verizon Wireless’ Phase II compliance
efforts, the FCC requested information regarding all pending Phase I and Phase II
requests. The various attachments provide the status of the progress of Phase I and Phase
II requests as of October 15, 2002. Deploying E911 services is a complex and multi-
faceted process that requires cooperation and coordination between multiple parties.

e Attachment A provides a list of the 1,573 PSAPs who are presently receiving
Phase I Service from Verizon Wireless and demonstrates Verizon Wireless’
continued commitment to providing E911 service.

e Attachment B contains a list of requests for Phase I Service that Verizon
Wireless is presently working on, the status of deployment milestones
documenting progress to date, comments on the deployment status, and
anticipated in-service dates. In the in-progress Phase I deployment chart found as
Attachment B, Verizon Wireless has attempted to distill its experiences regarding
each request by: 1) identifying industry-accepted “deployment milestones” to
advise the Commission as to the stages in the deployment process the parties have
completed and what remains to be done; and 2) supplying comments that provide
further information, albeit not exhaustive, regarding the types of issues that arise
in the course of these deployments. Even where Verizon Wireless has completed
its front-end milestones, there remain LEC and PSAP actions that must be
completed before Phase I can go live. The comments cataloguing the various
1ssues beyond Verizon Wireless’ control can be summarized as follows:

PSAPs: Despite having requested Phase I service, there are a variety of
reasons why some PSAPs have not been able to work aggressively with
Verizon Wireless or the vendors to complete deployment of the service. In
these instances, Verizon Wireless tries to move forward to the degree possible.
The chart demonstrates Verizon Wireless’s effort to complete some
milestones. Reasons cited in this report include:



1. PSAP has not responded to multiple requests for information or
approval of the deployment plan for an otherwise valid request.

ii. PSAP is awaiting the provision of separate wireless trunks from the
selective router to the PSAP.

iii. PSAP uses a stand alone ALI database that requires additional time
and effort to establish the data connection required to receive and use
the location information. The ALI database must be capable of
“steering” so that it can query the Mobile Positioning Center (“MPC”)
for an NCAS solution, must contain ports, and must maintain a
constant connection with the MPC. Many stand-alone ALI databases
must undergo time- consuming upgrades to achieve these capabilities.

iv. PSAP is awaiting a CPE upgrade.

v. PSAP refuses to accept the service without a contractual agreement
(even though there is no cost-recovery reimbursement for carriers) or
without an agreement to provide a customized solution for their
particular equipment or configuration.

911 Service Provider (Local Exchange Carrier): In some cases, the LECs are
declining to provision trunk orders until an interconnection agreement
amendment is finalized to cover E911 services. As indicated above in Section
I, disputes with LECs over the appropriate party to bill for various network
charges has also delayed implementation. Another reason for delay is the need
for LECs to complete infrastructure upgrades, usually involving the selective
router, before provisioning E911.

State 911 Authority: A few state 911 authorities have asked Verizon Wireless
to provide a “Proof of Concept” demonstration before they will authorize
deployments in the state. This process can significantly forestall meeting the
six-month deployment window, especially if the 911 authority is testing with
multiple carriers on a sequential basis. Even if a demonstration is not
required, some authorities must approve a carrier’s deployment plan before
work can proceed, or have undertaken the responsibility to order trunks or
otherwise manage the deployment process on behalf of the PSAPs within the
state themselves.

Attachment C provides a list of the 117 PSAPs who are presently receiving
Phase II Service from Verizon Wireless and demonstrates Verizon Wireless’
continued commitment to providing E911 service.

Attachment D contains a list of requests for Phase II Service. The FCC has
required Verizon Wireless to complete all valid PSAP requests received on or
before June 30, 2002 by December 31, 2002, except in markets served by
Motorola switches. Verizon Wireless, the PSAPs and the relevant local exchange
carrier must complete certain milestone tasks before interoperability testing, the
final step before a system goes live.



Attachment D also identifies the major stages or milestones in the deployment
process that the parties must complete, details the milestone status, and provides
further comments regarding the reasons for delay. Where possible, because of full
LEC and PSAP participation, the deployment milestones can proceed
expeditiously, with some tasks occurring in parallel. Where LEC and PSAP
participation is an issue, Verizon Wireless has nevertheless initiated deployment,
focusing on those milestones that it can accomplish alone. Specifically, once
milestones 1 and 2 are complete (deploying Phase I service and making the
network AGPS/AFLT capable), VZW proceeds with milestone 7 (establishing
accurate cell site location information in the base station almanac). In future
reports, completion of milestone 7 will be noted in the milestone status column
even if the LEC and PSAP milestones 2-6 are not complete (as those require LEC
and PSAP action).

Brief explanations of the various milestones from Attachment D are as follows:

1) Deploy Phase I Service: VZW and its vendors have worked with LECs
and PSAPs to turn up Phase I service to most of the requests in VZW’s Lucent
and Nortel-switched markets. VZW continues to deploy Phase I capability to the
remaining requests so that PSAPs will have one of the requirements needed to be
able to accept and receive Phase II data.

2) Load AGPS/AFLT Software: Verizon Wireless tested and loaded
software in its switches and cell sites, installed a pair of PDEs, and conducted
FOAs of the system with PSAPs. Verizon Wireless completed these network
upgrades in Lucent markets by April 1, 2002 and in Nortel markets by August 1,
2002 as required by the Waiver Order. VZW has met this milestone for 100% of
the Phase II requests in its Lucent and Nortel-switched markets. Having readied
the network, Verizon Wireless stands prepared to complete other tasks required
for individual deployments in 6-14 weeks, on average, depending on the number
of cell sites.

3) Upgrade LEC ALI Database Interface: LECs establish the data
protocol for interfacing with their ALI databases. Once the data protocol is
established, the LECs may need to perform software upgrades, among other
things, to provision the ALI database to pull the data (i.e., steer an ALI query)
from the MPC. VZW’s vendors then work closely with the LECs to establish
connectivity via the interface with the MPC.

4) Modify ALI Data Format: The LEC and the PSAP must agree on the
format for transmitting and displaying the Phase II data on the PSAP’s CPE.
Depending on the PSAP’s preference, the LEC may need to build additional fields



into the ALI data format to allow exact placement of the data parameters in the
ALI record.

S) Modify PSAP CPE (and CAD, mapping equipment, if applicable)
Screen Display for ALI format changes: Once the modified ALI data format
has been agreed to by the LEC and PSAP, the PSAP and its CPE vendor must
make any changes necessary to utilize the modified ALI data format. Similarly, if
the PSAP wants to ensure that its ancillary equipment, i.e., CAD and/or mapping
equipment, is not adversely impacted by the modified ALI data format, it will
need to consult its vendors and make whatever changes are necessary to that
equipment to accommodate the ALI format.

6) Modify PSAP CPE for rebid (requery) capability: The PSAPs receive
the Phase II data stream from the ALI database when their ANI/ALI Controller
issues a request (“bid”) to the ALI database. The initial bid is made upon receipt
of an ESRD/ESRK or pseudo ANI -- which usually occurs before the PDE has
completed the more precise Phase II location calculation. In the event Phase I
data is requested before the data is received by the ALI database the system
provides Phase I location data as a default. The PSAP equipment must therefore
be able to rebid (requery) the ALI database for the Phase II location information.

7 Establish Accurate Cell Site Locations/ Base Station Almanac
(“BSA”): VZW and its vendors must: collect data regarding exact coordinates for
the location of its antennas; conduct an RF analysis to ensure adequate E911
coverage to the PSAP; perform a site survey to ensure the accuracy of location
measurements obtained during data collection; calibrate the system by judging
PDE calculations against ground truth; and populate the BSA with the collected
data.

8) Interoperability Testing: First, the system must be tested for end-to-end
interoperability before the system can go live. This step ensures that all
components of the E911 Phase II network can communicate with each other.

In addition to the milestone status, the comments contained in Attachment D address:

LECs: Local Exchange Carriers must upgrade their ALI database interfaces to accept
Phase II data from wireless carriers. Specifically, as provided in milestones 3 and 4,
the LECs must upgrade their ALI databases and review and modify the ALI data
format for sending Phase II data to the PSAPs, as necessary. The LEC Phase IT ALI
format must be provided to the PSAP to support the display and utilization of Phase II
data. While some of the larger LECs recently announced their selection of one or
more interfaces and completion of the upgrades to their systems, the smaller LECs
may not have announced their interface choice nor completed necessary upgrades.
The LEC must also conduct interoperability testing verification with the MPC



vendors. Verizon Wireless is concerned that LECs’ deployment delays pending
approval of tariff approvals for PSAP charges and/or amendments to interconnection
agreements are impeding completion of Phase II service.

PSAPs: In some instances VZW is ready to complete work but is waiting on PSAPs
and their CPE equipment (and CAD or mapping equipment, where applicable)
vendors to modify their equipment to be able to utilize the Phase II Data and to
provide rebid capability before final testing and live activation (see milestones 5, 6).
In other instances, the PSAPs have requested a stop of the Phase II deployment for a
myriad of reasons. Some of the reasons are: CAD or other equipment issues; pending
resolution of PSAP/LEC contracts or tariffs; other PSAPs with whom they share a
selective router must become ready for Phase II before necessary modifications to the
shared SR can be made; the PSAP is migrating from HCAS to modified version of
NCAS for Phase II and thus a connection between the LEC ALI database and VZW’s
MPC must be established; resource constraints; the PSAP wishes to install its own
selective router. Again, these delays can impede completion of Phase II service.
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I have read the foregoing E911 Quarterly Status Report. I declare under penalty
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Verizon Wireless



Certificate of Service

I hereby certify that on this 1st day of November copies of the foregoing E911 Quarterly
Status Report in CC Docket 94-102 were sent by first-class mail to the following parties:

John Ramsey

Executive Director, APCO

351 N. Williamson Blvd.
Daytona Beach, FL 32114-1112

Robert M. Gurss

Counsel for APCO

Shook, Hardy & Bacon, LLP
600 14™ Street, NW — Suite 800
Washington, DC 20005

Evelyn Bailey

President, NASNA

Vermont Enhanced 9-1-1 Board
94 State Street

Drawer 20

Montpelier, VT 05620-6501

Jim Goerke

Interim Executive Director, NENA
422 Beecher Road

Columbus, Ohio 43230

James R. Hobson

Counsel for NENA

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW — Suite 1000
Washington, DC 20036

indd € Whtsee—

Sarah E. Weisman




Verizon Wireless E9-1-1 Phase |

PSAPs In Service
October 15, 2002

Attachment A

State County Active Date {PSAP Name

AL Autauga 12/9/1999 Autauga County 911

AL Baldwin 01/19/01 Baldwin County Emergency Communications District
AL Barbour 12/29/1999 Barbour Sheriff's Department

AL Barbour 12/29/1999 Eufaula Police Department

AL Blount 02/29/00 Blount County 911

AL Bullock 6/24/2002 Bullock County Sheriff's Department
AL Calhoun 07/22/99 Calhoun County 911 District

AL Cherokee 12/14/99 Cherokee County 911 Center

AL Colbert 11/15/99 Colbert County 911

AL Cullman 02/29/00 Cullman County Sheriff's Office

AL Cullman 02/29/00 Cullman Police Department

AL Cullman 02/29/00 Hanceville Police Department

AL Dale 5/24/2002 Ozark-Dale County Sheriff

AL De Kalb 12/14/99 DeKalb County 911

AL De Kalb 12/14/99 Fort Payne City Police Department
AL Elmore 12/10/1999 Eclectic Police Department

AL Elmore 12/10/1999 Elmore County Sheriff's Department
AL Elmore 12/10/1999 Millbrook Police Department

AL Elmore 12/10/1999 Tallassee Police Department

AL Elmore 12/10/1999  [Wetumpka Police Department

AL Etowah 07/22/99 Etowah County Communications

AL Etowah 07/22/99 Gasden City Police Department

AL Franklin 02/29/00 Franklin County Sheriff's Office

AL Franklin 02/29/00 Redbay Police Department

AL Franklin 02/29/00 Russellville Police Department

AL Houston 8/3/2001 Dothan Houston County E911

AL Houston 8/3/2001 Houston County Communications Center
AL Jackson 03/02/00 Scottsboro Police Department

AL Jefferson 06/11/99 Adamsville Police Department

AL Jefferson 06/11/99 Bessemer Police Department

AL Jefferson 06/11/99 Birmingham Police Department

AL Jefferson 06/11/99 Garden Dale Police Department

AL Jefferson 06/11/99 Graysville Police Department

AL Jefferson 06/11/99 Homewood Police Department

AL Jefferson 06/11/99 Hoover City Police Department

AL Jefferson 06/11/99 Hueytown Police Department

AL Jefferson 06/11/99 Irondale Police Department

AL Jefferson 06/11/99 Jefferson County Sheriff's Department
AL Jefferson 06/11/99 Leeds Police Department

AL Jefferson 06/11/99 Midfield Police Department

AL Jefferson 06/11/99 Mountain Brook Police Department
AL Jefferson 06/11/99 Pleasant Grove Police Department
AL Jefferson 06/11/99 Tarrant Police Department

AL Jefferson 06/11/99 Vestavia Hills Police Department

AL Lauderdale 11/15/99 Lauderdale County 911

AL Lawrence 02/29/00 Lawrence County 911

AL Lee 12/10/1999 Auburn City Police Department

AL Lee 12/10/1999 Auburn University Police Department
AL Lee 12/10/1999 Lee County Sheriff's Department

AL Lee 12/10/1999 Opelika Police Department

AL Limestone 11/15/99 Athens Police Department

AL Limestone 11/15/99 Limestone County Sheriff's Department
AL Macon 12/10/1999 Macon County 911

AL Macon 12/10/1999 Notasulga Police Department

AL Macon 12/10/1999 Tuskegee Police Department

AL Madison 11/15/99 Huntsville Madison County Communications Center
AL Marion 09/04/01 Marion County 911

AL Marshall 03/07/01 Albertville Police Department

AL Marshall 03/07/01 Arab Police Department

AL Marshall 03/07/01 Boaz Police Department

Live PSAPs (Att A)
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Verizon Wireless E9-1-1 Phase |
PSAPs In Service
October 15, 2002

Attachment A

State County Active Date |PSAP Name

AL Marshall 03/07/01 Marshall County 911

AL Mobile 02/25/00 Mobile County Communications District

AL Montgomery 12/9/1999 Montgomery City Police Department

AL Montgomery 12/9/1999 Montgomery County Sheriff's Department
AL Morgan 02/29/00 Decatur Police Department

AL Morgan 02/29/00 Hartselle Police Department

AL Morgan 02/29/00 Morgan County Sheriff's Department

AL Russell 12/15/1999 Phenix City Police Department

AL Russell 12/15/1999 Russell County Sheriff's Department

AL Shelby 05/26/99 Alabaster Police Department

AL Shelby 05/26/99 Pelham Police Department

AL Shelby 05/26/99 Shelby County 911

AL St Clair 07/20/99 St Clair County E911

AL Tuscaloosa 07/01/99 Northport Police Department

AL Tuscaloosa 07/01/99 Tuscaloosa County Sheriff's Department
AL Tuscaloosa 07/01/99 Tuscaloosa Police Department

AL Walker 05/26/99 Walker County 911

AL Winston 06/13/00 Winston County Sheriff's Department

AL Count 78

AZ Pima 02/17/00 Marana PD

AZ Pima 02/17/00 Oro Valley Police Department

AZ Pima 02/17/00 Pima County Sheriff's Office

AZ Pima 02/17/00 Pima County Sheriff's Office Ajo Substation
AZ Pima 02/17/00 Rural Metro Fire Department

AZ Pima 02/17/00 South Tucson DPS

AZ Pima 02/17/00 Tucson E911

AZ Pima 02/17/00 Tucson Fire Meds

AZ Pima 02/17/00 Tucson Police Department

AZ Pima 02/17/00 University of Arizona Police

AZ Count 10

CA San Francisco 03/27/02 Communications Center San Francisco Emergency
CA San Francisco 03/27/02 San Francisco Emergency Communications Center
CA San Francisco 03/27/02 San Francisco Fire Department

CA San Francisco 03/27/02 San Francisco Police Department

CA San Francisco 03/27/02 San Francisco State University Police Department
CA San Francisco 03/27/02 University of California at San Francisco Police Department
CA San Francisco 03/27/02 US Park Presidio US Department of the Interior
CA Count 7

CO Adams 07/01/99 Adams County Communications Center
Cco Adams 07/01/99 Federal Heights Police Department

CcoO Alamosa 11/22/99 Colorado State Patrol - Alamosa

CO Arapahoe 10/07/99 Arapahoe County Sheriff's Department

co Arapahoe 10/07/99 Aurora Police Department

CO Arapahoe 10/07/99 Englewood Police & Fire

CO Arapahoe 10/07/99 Glendale Police & Fire

Co Arapahoe 10/07/99 Greenwood Village Police

CO Arapahoe 10/07/99 Littleton Police & Fire

CcO Arapahoe 10/07/99 Sheridan Police & Fire

co Arapahoe 10/07/99 South Metro Fire Communications

coO Baca 11/16/99 Baca County Sheriff

CcO Boulder 06/02/00 Boulder City Police Department

CO Boulder 06/02/00 Boulder County Sheriff's Office

CO Boulder 06/02/00 Longmont Police Department

CO Boulder 06/02/00 UC Boulder Department of Public Safety
CcO Chaffee 11/28/00 Chaffee County Sheriff

CO Cheyenne 12/07/00 Cheyenne County Sheriff

CO Crowley 12/02/99 Crowley County Sheriff

CcO Delta 06/30/99 Delta County Sheriff's Department
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CO Denver 06/30/99 Denver County E911

CcoO Eagle 04/14/00 State Patrol Eagle County Dispatch Center
Co Eagle 04/14/00 Vail Police Department

Co El Paso 04/16/99 Colorado Springs Police Department

CcO El Paso 04/16/99 El Paso County Sheriff's Office

CcO El Paso 04/16/99 Fort Carson Military Police

CO El Paso 04/16/99 Fountain Police Department

CcO El Paso 04/16/99 Manitou Springs Police Department

CcO El Paso 04/16/99 Peterson Air Force Base

CO El Paso 04/16/99 United States Air Force Academy Fire Department
CcO Elbert 04/13/00 Elbert County Sheriff

CcO Fremont 03/27/01 Canon City PD

CO Garfield 06/23/99 Garfield County Sheriff's Office

CO Garfield 06/23/99 Rifle Police Department

CO Gilpin 05/25/00 Blackhawk Police Department

CcO Gilpin 05/25/00 Gilpin County Sheriff's Office

CO Gilpin 05/25/00 Guilderland Police Department

CcO Grand 12/07/00 Grand County Sheriff

CcO Gunnison 02/25/00 Gunnison County Police Department

CcO Jefferson 04/07/00 Arvada Fire Department

CcO Jefferson 04/07/00 Arvada Police Department

CcO Jefferson 04/07/00 Broomfield Police Department

CO Jefferson 04/07/00 Evergreen Fire Department

CO Jefferson 04/07/00 Jefferson County Sheriff's Department

cO Jefferson 04/07/00 Lakewood Police Department

CO Jefferson 04/07/00 West Metro Fire Rescue

CcO Jefferson 04/07/00 Westminster Police Department

co Jefferson 04/07/00 Wheat Ridge Police Department

CO Jefferson (Golden PD) 05/25/00 Golden Police Department

CcO Kit Carson 12/10/99 Kit Carson County Dispatch

CO La Plata 11/17/00 La Plata County Sheriff

CO Larimer 10/07/99 Colorado State University Police Department
CO Larimer 10/07/99 Estes Park Police Department

CO Larimer 10/07/99 Fort Collins Police Department

CO Larimer 10/07/99 Larimer County Sheriff's Office

CO Larimer 10/07/99 Loveland Emergency Communications Center
co Logan 11/29/00 Sterling PD

CO Mesa 09/20/02 Grand Junction Emergency

Co Montesuma 09/26/00 Cortez PD

CO Montrose 06/19/01 Montrose County Sheriff's Department

co Morgan 11/29/00 Morgan County Comm Center

co Pitkin 04/12/99 Aspen Pitkin County Communication Center
cO Prowers 12/08/99 Prowers County Sheriff

CcO San Miguel 9/26/2002 San Miguel County Authority Board

CcO Summit 08/19/99 Summit County Communications Center
CcO Teller 04/16/99 Cripple Creek Police Department

CO Teller 04/16/99 Teller County Sheriff's Department

CcO Teller 04/16/99 Woodland Park Police Department

CO Washington - Yuma 04/14/00 Washington County Sheriff

CO Weld 05/21/99 Fort Lupton Police Department

CO Weld 05/21/99 Weld County E911 Authority Board

CO Count 71

CT Fairfield 04/05/02 Bethel Volunteer Fire Department

CT Fairfield 04/05/02 Bridgeport Fire Department

CT Fairfield 04/05/02 Brookfield Police Department

cT Fairfield 04/05/02 Danbury Fire Department

CT Fairfield 04/05/02 Darien Police Department

CT Fairfield 04/05/02 Easton Police Department

CT Fairfield 04/05/02 Fairfield Emergency Communications Center
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CT Fairfield 04/05/02 Greenwich Police Department

CT Fairfield 04/05/02 Monroe Police Department

CT Fairfield 04/05/02 New Canaan Police Department

CT Fairfield 04/05/02 New Fairfield Police Department

CT Fairfield 04/05/02 Newtown Emergency Dispatch

CT Fairfield 04/05/02 Norwalk Police Department

cT Fairfield 04/05/02 Redding Communications Center

CT Fairfield 04/05/02 Ridgefield Police Department

CT Fairfield 04/05/02 Shelton Police Department

CT Fairfield 04/05/02 Stamford Department of Emergency Communications
CT Fairfield 04/05/02 Stratford Police Department

CT Fairfield 04/05/02 Trumbull Police Department

CcT Fairfield 04/05/02 Weston Emergency Communications Center
CT Fairfield 04/05/02 Westport Police Department

CT Fairfield 04/05/02 Wilton Police Department

CT Hartford 04/05/02 Avon Police Department

CT Hartford 04/05/02 Berlin Police Department

CT Hartford 04/05/02 Bloomfield Police Department

CT Hartford 04/05/02 Bristol Police Department

CT Hartford 04/05/02 Canton Police Department

CT Hartford 04/05/02 Connecticut State Police Troop H

CT Hartford 04/05/02 Connecticut State Police Troop L

CT Hartford 04/05/02 Connecticut State Police Troop W

CT Hartford 04/05/02 East Hartford Police Department

CT Hartford 04/05/02 East Windsor Police Department

CcT Hartford 04/05/02 Enfield Emergency Communications Center
CT Hartford 04/05/02 Farmington Police Department

CT Hartford 04/05/02 Glastonbury Police Department

CT Hartford 04/05/02 Granby Police Department

CT Hartford 04/05/02 Hartford Police Department

CT Hartford 04/05/02 Manchester Police Department

CT Hartford 04/05/02 New Britain Emergency Reporting Center
cT Hartford 04/05/02 Newington Police Department

CT Hartford 04/05/02 Plainville Police Department

CT Hartford 04/05/02 Rocky Hill Police Department

CT Hartford 04/05/02 Simsbury Police Department

CT Hartford 04/05/02 South Windsor Police Department

CT Hartford 04/05/02 Southington Police Department

CT Hartford 04/05/02 Suffield Police Department

CT Hartford 04/05/02 West Hartford Police Department

CT Hartford 04/05/02 Wethersfield Police Department

CT Hartford 04/05/02 Windsor Locks Police Department

CT Hartford 04/05/02 Windsor Police Department

CT Litchfield 04/05/02 Connecticut State Police Troop B

CT Litchfield 04/05/02 Litchfield County Dispatch Center

CT Litchfield 04/05/02 New Milford Police Department

CT Litchfield 04/05/02 Plymouth Police Department

CT Litchfield 04/05/02 Thomaston Police Department

CT Litchfield 04/05/02 Torrington Police Department

CT Litchfield 04/05/02 Watertown Police Department

CT Litchfield 04/05/02 Winsted Police Department

CT Middlesex 04/05/02 Clinton Police Department

cT Middlesex 04/05/02 Colchester Emergency Communications Center
CT Middiesex 04/05/02 Cromwell Police Department

CT Middlesex 04/05/02 Deep River Emergency Communications Center
CT Middlesex 04/05/02 Middletown Police Department

CT Middlesex 04/05/02 Old Saybrook Police Department

CT Middlesex 04/05/02 Portland Emergency Communications Center
CT Middlesex 04/05/02 Valley Shore Emergency Communications Center
CT New Haven 04/05/02 Ansonia Police Department
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CT New Haven 04/05/02 Branford Police Headquarters
CT New Haven 04/05/02 Cheshire Police Department
CT New Haven 04/05/02 Connecticut State Police Troop A
CT New Haven 04/05/02 Connecticut State Police Troop G
CT New Haven 04/05/02 Connecticut State Police Troop |
CT New Haven 04/05/02 Derby Police Department
CT New Haven 04/05/02 East Haven Fire Department
CT New Haven 04/05/02 Guilford Emergency Communications Center
CT New Haven 04/05/02 Hamden Central Communications
CT New Haven 04/05/02 Madison Police Department
CT New Haven 04/05/02 Meriden Police Department
CT New Haven 04/05/02 Middlebury Police Department
CT New Haven 04/05/02 Milford Fire Department
CT New Haven 04/05/02 Naugatuck Police Department
CT New Haven 04/05/02 New Haven Fire Department
CT New Haven 04/05/02 North Branford Police Department
CT New Haven 04/05/02 North Haven Police Department
CT New Haven 04/05/02 NW CT Public Safety Communications Center
CT New Haven 04/05/02 Orange Police Department
CT New Haven 04/05/02 Seymour Police Department
CT New Haven 04/05/02 Southbury Police Department
CT New Haven 04/05/02 Wallingford Fire Department
CT New Haven 04/05/02 Waterbury Police Department
CT New Haven 04/05/02 West Haven Emergency Reporting Service
CT New Haven 04/05/02 Wolcott Police Department
CT New Haven 04/05/02 Woodbridge Police Department
CT New London 04/05/02 Connecticut State Police Troop E
CT New London 04/05/02 East Lyme Emergency Communications Center
CT New London 04/05/02 Groton Central Dispatch
CT New London 04/05/02 Groton City Police Department
CT New London 04/05/02 Ledyard Emergency Communications Center
CT New London 04/05/02 Montville Dispatch Center
CT New London 04/05/02 New London Police Department
CT New London 04/05/02 Norwich Police Department
CT New London 04/05/02 Stonington Police Department
CT New London 04/05/02 Waterford Emergency Communications Center
CT New London 04/05/02 Willimantic Switch Board Fire Chiefs Association
CT Tolland 04/05/02 Tolland County Mutual Aid Dispatch
CT Tolland 04/05/02 University of Connecticut Public Safety Division
CT Tolland 04/05/02 Vernon Police Department
CT Windham 04/05/02 Putnam Police Department
CT Windham 04/05/02 Quinebaug Valley Emergency Communications Center
CT Count 109
DE Kent 09/17/02 Dover Police Department
DE Kent 09/17/02 Kent County 911
DE Count 2
FL Alachua 04/09/01 Alachua County Sheriff's Office
FL Alachua 04/09/01 Gainesville Police Department-routed to Alachua Cnty S. O.
FL Brevard 03/16/01 Brevard County Sheriff's Department
FL Brevard 03/16/01 Cocoa Beach Police Department
FL Brevard 03/16/01 Cocoa Police Department
FL Brevard 03/16/01 Indian Atlantic Police Department
FL Brevard 03/16/01 Indian Harbor Beach Police Department
FL Brevard 03/16/01 Melbourne Police Department
FL Brevard 03/16/01 Palm Bay Police Department
FL Brevard 03/16/01 Rockledge Police Department
FL Brevard 03/16/01 Satellite Beach Police Department
FL Brevard 03/16/01 Titusville Police Department
FL Broward 06/20/01 Broward County Sheriff's Office
FL Broward 06/20/01 Coconut Creek Police Department
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FL Broward 06/20/01 Coral Springs Police Department
FL Broward 06/20/01 Ft. Lauderale Police Department
FL Broward 06/20/01 Hollywood Police Department
FL Broward 06/20/01 Lighthouse Police Department
FL Broward 06/20/01 Margate Police Department
FL Broward 06/20/01 Oakland Park Police Department
FL Broward 06/20/01 Plantation City Police Department
FL Broward 06/20/01 Pompano Beach Police Department
FL Broward 06/20/01 Sunrise Police Department
FL Charlotte 05/10/02 Charlotte County Sheriff's Office
FL Collier 04/23/02 Collier County Sheriff's Department
FL Columbia 04/24/02 Columbia County 911
FL Dade 06/29/00 Coral Gables Police Department
FL Dade 06/29/00 Hialeah Police Department
FL Dade 06/29/00 Metro Dade Police Department
FL Dade 06/29/00 Miami Beach Police Department
FL Dade 06/29/00 Miami City Police Department
FL Dade 06/29/00 Village of Pinecrest
FL Duval 12/05/00 Atlantic Beach Police Department
FL Duval 12/05/00 Duval County Sheriff's Department
FL Duval 12/05/00 Jacksonville Beach Police Department
FL Duval 12/05/00 Neptune Beach Police Department
FL Escambia 10/31/01 Escambia County Emergency Preparedness
FL Escambia 10/31/01 Pensacola Police Department
FL Flagler 01/23/01 Flagler County Sheriff's Office
FL Glades 07/02/02 Glades County Sheriff's Department
FL Hendry 05/16/02 Hendry County Sheriff's Department
FL Indian River 05/25/01 Indian River County Sheriff's Department
FL Indian River 05/25/01 Vero Beach Police Department
FL Marion 05/24/02 Marion County Sheriff's Department
FL Marion 05/24/02 Ocala City Police Department
FL Marion 05/24/02 Ocala Fire Department
FL Martin 04/23/01 Martin County Sheriff's Department
FL Martin 04/23/01 Stuart Police Department
FL Monroe 08/31/00 Monroe County Sheriff's Department Stock Island Substation
FL Monroe 08/31/00 Monroe County Sheriff's Office Marathon Substation
FL Nassau 04/16/01 Fernandina Beach Police Department
FL Nassau 04/16/01 Nassau County Sheriff's Office
FL Osceola 09/12/02 Kissimmee City Police Department
FL Osceola 09/12/02 Osceola Sheriff's Department
FL Osceola 09/12/02 St Cloud Police Department
FL Orange 01/24/01 Apopka Police and Fire Department
FL Orange 01/24/01 Greater Orlando Aviation Authority
FL Orange 01/24/01 Maitland Police Department
FL Orange 01/24/01 Ocoee Police Department
FL Orange 01/24/01 Orange County Sheriff's Office
FL Orange 01/24/01 Orlando Police Department
FL Orange 01/24/01 University of Central Florida Police Department
FL Orange 01/24/01 Winter Garden Police Department
FL Orange 01/24/01 Winter Park Police Department
FL Palm Beach 04/25/01 Atlantis Police Department
FL Palm Beach 04/25/01 Belle Glade Police Department
FL Palm Beach 04/25/01 Boca Raton Police Department
FL Palm Beach 04/25/01 Boynton Beach Police Department
FL Palm Beach 04/25/01 Delray Beach Police Department
FL Palm Beach 04/25/01 Greenacres Public Safety
FL Palm Beach 04/25/01 Jupiter Police Department
FL Palm Beach 04/25/01 Lake Park Police Department
FL Palm Beach 04/25/01 Lake Worth Police Department
FL Palm Beach 04/25/01 Lantana Police Department
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FL Palm Beach 04/25/01 Manalapan Police Department
FL Palm Beach 04/25/01 North Palm Beach Public Safety
FL Palm Beach 04/25/01 Ocean Ridge Police Department
FL Palm Beach 04/25/01 Pahokee Police Department
FL Palm Beach 04/25/01 Palm Beach Gardens Police Department
FL Palm Beach 04/25/01 Palm Beach Police Department
FL Palm Beach 04/25/01 Paim Beach Sheriff's Office
FL Palm Beach 04/25/01 Palm Springs Public Safety
FL Palm Beach 04/25/01 PBC Fire and Rescue
FL Palm Beach 04/25/01 PBSO Glade Sub Station
FL Palm Beach 04/25/01 Riviera Beach Police Department
FL Palm Beach 04/25/01 Royal Paim Beach Police Department
FL Palm Beach 04/25/01 South Bay Police Department
FL Palm Beach 04/25/01 Tequesta Police Department
FL Palm Beach 04/25/01 West Palm Beach Police Department
FL Santa Rosa 11/08/01 Santa Rosa Emergency Management
FL Seminole 02/21/01 Altamonte Springs Police Department
FL Seminole 02/21/01 Casselberry Police Department
FL Seminole 02/21/01 Lake Mary Police Department
FL Seminole 02/21/01 Oviedo Police and Fire Department
FL Seminole 02/21/01 Sanford Police Department
FL Seminole 02/21/01 Seminole County Department of Public Safety Fire Department
FL Seminole 02/21/01 Seminole County Sheriff's Department
FL Seminole 02/21/01 Winter Springs Police Department
FL St Johns 07/06/01 St Augustine Police Department
FL St Johns 07/06/01 St Johns County Sheriff's Department
FL St. Lucie 04/18/01 St Lucie County 911
FL Sumter 06/28/02 Sumter County Sheriff's Department
FL Sumter 06/28/02 Wild Woods Police Department
FL Volusia 01/23/01 Daytona Beach Police Department
FL Volusia 01/23/01 Daytona Beach Shores Department of Public Safety
FL Volusia 01/23/01 De Land Police Department
FL Volusia 01/23/01 Edgewater Police Department
FL Volusia 01/23/01 Holly Hill Police Department
FL Volusia 01/23/01 New Smyrna Beach Police Department
FL Volusia 01/23/01 Orange City Police Department
FL Volusia 01/23/01 Ormond Beach Police Department
FL Volusia 01/23/01 Ponce Inlet Police Department
FL Volusia 01/23/01 Port Orange Police Department
FL Volusia 01/23/01 South Daytona Police Department
FL Volusia 01/23/01 Volusia County Sheriff's Office
FL Count 115
GA Catoosa 04/24/00 Catoosa County Sheriff's Office
GA Clayton 08/11/99 Clayton County Communications
GA Clayton 10/07/02 College Park Police Department
GA Clayton 08/11/99 Forest Park Police Department
GA Clayton 07/02/02 Hartsville International Airport
GA Clayton 10/07/02 Riverdale Police and Fire Department
GA Cobb 07/25/00 Austell Police Department
GA Cobb 07/25/00 Cobb County 911
GA Cobb 07/25/00 Kennesaw Police Department
GA Cobb 07/25/00 Powder Springs Police Department
GA Cobb 07/25/00 Smyrna Police Department
GA DeKalb 06/30/00 Chamblee Police Department
GA DeKalb 06/30/00 De Kalb County Public Safety
GA DeKalb 06/30/00 Decatur Police Department
GA Dougherty 9/15/1999 Dougherty County Sheriff's Office Public Safety Department
GA Douglas 01/10/00 Douglas County 911
GA Elbert 05/04/01 Elbert County 911 Dispatch
GA Emanuel 11/15/1999 Emanuel County E911
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GA Fannin 02/12/02 Fannin County 911

GA Forsyth 11/07/00 Forsyth County Sheriff's Office

GA Fulton 08/04/00 Fulton County Emergency Communications Department
GA Fulton 05/02/02 Atlanta PD

GA Gwinnett 06/28/00 Gwinnett County Police Department

GA Heard 05/29/01 Heard County 911

GA Henry 05/24/02 Henry County Emergency Communications
GA Houston 8/10/1999 Houston County E911

GA Jasper 11/30/99 Jasper County Sheriff's Office

GA Morgan 06/16/00 Morgan County 911

GA Paulding 01/12/00 Paulding County E911

GA Peach 8/17/1999 Peach County Sheriff's Office

GA Polk 09/20/99 Polk County 911

GA Rockdale 10/14/99 Conyers Police Department

GA Rockdale 10/14/99 Rockdale County 911 Communications
GA Troup 11/21/01 Troup County Emergency Communications
GA Walton 01/07/00 Walton County Communications

GA Count 35

1A Adair 10/16/01 Adair County Sheriff's Department

1A Audobon 04/04/02 Audubon County Dispatch Center

1A Black Hawk 11/15/01 Black Hawk County Sheriff's Office

1A Boone 10/16/01 Boone County Sheriff's Department

1A Bremer 11/15/01 Bremer County-Waverly Law Center

1A Calhoun 01/29/02 Calhoun County Sheriff's Office

1A Carrol 01/29/02 Carrol County Sheriff's Office

IA Cass 10/16/01 Cass County Public Safety Communications Center
1A Cedar 06/12/02 Cedar County Sheriff's Department

1A Cherokee 01/23/02 Cherokee County Sheriff's Office

1A Clarke 10/17/01 Clarke County Sheriff's Office

1A Clinton 06/17/02 Clinton County Sheriff's Office

1A Crawford 01/29/02 Crawford County Sheriff's Office

1A Dallas 10/15/01 Dallas County Sheriff's Department

1A Dallas 10/15/01 Perry Police Department

1A Decatur 02/15/02 Decatur County Sheriff's Department

1A Des Moines 06/11/02 Burlington Police Department

1A Dubuque 11/15/01 Dubuque County 911 Center

1A Greene 07/24/02 Greene County Sheriff's Office

1A Guthrie 10/16/01 Guthrie County Sheriff's Department

1A Hamilton 10/17/01 City of Webster Police Department

1A Harrison 01/31/02 Harrison County Sheriff's Office

1A Henry 06/11/02 Henry County Sheriff's Office

1A Humboldt 03/16/02 Humboldt County Communications Center
1A Ida 01/29/02 Ida County Sheriff's Office

1A Jackson 08/01/02 Magquiketa Police Department

1A Johnson 12/06/01 lowa City Police Department

1A Johnson 12/06/01 Johnson County Sheriff's Department

1A Jones 11/15/01 Jones County Sheriff's Department

1A Jones 11/15/01 Monticello Police Department

1A Lee 06/11/02 Fort Madison Police Department

1A Lee 06/11/02 Keokuk Police Department

1A Lee 06/11/02 Lee County Sheriff's Department

1A Linn 12/10/01 Cedar Rapids Joint Communications Agency
1A Linn 12/10/01 Linn County Sheriff's Department

1A Linn 12/10/01 Marion Police Department

1A Louisa 06/12/02 Louisa County Sheriff's Department

1A Madison 10/16/01 Madison County Sheriff's Department

1A Monona 01/29/02 Monona County Sheriff's Office

1A Muscatine 06/17/02 Muscatine County Sheriff's Department

1A Muscatine 06/17/02 Muscatine Police Department
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1A Plymouth 01/16/02 Plymouth County Sheriff's Office
1A Polk 10/05/01 Ankeny Police Department
IA Polk 10/05/01 Des Moines Police Department
1A Polk 10/05/01 . |Polk County Sheriff's Office
1A Polk 10/05/01 Westcom
1A Pottawattamie 10/16/01 Pottawattamie County 911 Center
1A Ringgold 10/17/01 Ringgold County Sheriff's Department
1A Sac 02/21/02 Sac County Sheriff's Office
IA Scott 06/10/02 Bettendorf Police Department
1A Scott 06/10/02 Davenport Police Department
1A Scott 06/10/02 Scott County Sheriff's Department
1A Shelby 01/29/02 Shelby County 911
1A Story 10/16/01 Ames Police Department
1A Story 10/16/01 Story County Sheriff's Office
1A Warren 10/15/01 Warren County Sheriff's Office
1A Webster 10/16/01 Webster County Law Enforcement Center
1A Woodbury 01/18/02 Woodbury County Communications
IA Wright 01/30/02 Wright County Sheriff's Department
IA Count 59
IL Bond 10/17/01 Greenville PD
L Carroll 11/16/01 Carroll County 911
IL Clinton 08/15/00 Breese PD
iL Clinton 08/15/00 Clinton County 911
IL Coles 09/05/02 Coles County E9-1-1
IL Cook 11/15/01 Alsip PD
IL Cook 08/08/00 Barrington Hills PD
IL Cook 09/24/01 Bedford Park PD
IL Cook 02/13/02 Berkeley PD
IL Cook 08/21/02 Berwyn PD
IL Cook 05/22/02 Blue Island PD
IL Cook 09/19/01 Broadview ETSB
IL Cook 08/16/01 Chicago Heights PD
IL Cook 01/31/02 Chicago Office of Emergency Communications
IL Cook 09/19/01 Cicero E911
IL Cook 08/08/01 Cook County Sheriffs Communcations
IL Cook 10/25/01 Country Club Hills PD
IL Cook 12/18/01 Countryside PD
IL Cook 09/18/01 Des Plaines PD
IL Cook 06/19/02 Dupage County Sheriff's Department
IL Cook 10/04/01 Evanston Police-Fire
IL Cook 02/13/02 Forest Park PD
IL Cook 02/13/02 Franklin Park PD
I Cook 10/25/01 Glencoe Department of Public Safety
L Cook 08/10/01 Glenview FD
IL Cook 08/06/01 Harwood Heights PD
IL Cook 10/25/01 Hazelcrest Police and Fire
IL Cook 09/20/01 Hickory Hills
IL Cook 04/09/02 Hometown PD
IL Cook 10/25/01 Homewood
IL Cook 07/09/02 Indianhead Park Police
iL Cook 02/13/02 La Grange PD
IL Cook 08/13/01 Lansing PD
IL Cook 04/02/02 Lincolnwood PD
IL Cook 05/23/02 Maywood PD
IL Cook 10/09/01 Midlothian PD
IL Cook 08/06/01 Morton Grove PD
IL Cook 07/09/02 Network 3 Group: Flossmoor PD
IL Cook 10/04/01 Niles PD
IL Cook 09/14/01 Norridge PD
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IL Cook 10/02/01 Northbrook PD

IL Cook 09/27/01 Northfield PD

IL Cook 08/01/01 Northwest Central Dispatch

IL Cook 11/30/01 Oak Lawn Central Dispatch

IL Cook 10/26/01 Orland ETSB

IL Cook 10/26/01 River Grove PD

IL Cook 08/17/01 Rolling Meadows PD

iL Cook 08/21/01 Rosemont Public Safety Department
IL Cook 08/20/01 Schaumburg PD

IL Cook 10/25/01 Skokie Police and Fire

IL Cook 06/20/02 SouthCom Combined Dispatch

IL Cook 05/23/02 Southwest Central 911 System

IL Cook 05/22/02 Tinley Park PD

L Cook 10/10/01 Village of Bellwood PD

IL Cook 06/21/02 Village of Schiller Park

IL Cook 06/21/02 West Suburban Consolidated Dispatch Center
1L Cook 10/04/01 Westchester PD

IL Cook 09/24/01 Western Springs PD

IL Cook 08/27/01 Wilmette PD

IL Cook 10/04/01 Winnetka PD

IL Du Page 12/17/01 Naperville PD

IL Effingham 09/05/02 Effingham City Police Department
i Effingham 09/05/02 Effingham County Sheriff's Office
IL Franklin 07/12/02 Franklin County 9-1-1

IL Fulton 06/14/02 Canton PD

IL Fulton 06/14/02 Fulton County Sheriff's Office

IL Jackson 06/10/02 Jackson County Sheriff's Department
IL Jefferson 09/10/02 Jefferson County Sheriff's Department
IL Jo Daviess 09/25/02 Jo Daviess County Sheriff's Office
iL Kane 06/28/01 Kane County Sheriff's Office

IL Kane 09/05/01 Quadcomm 9-1-1

IL Kane 10/02/01 Elgin Police

IL Kane 11/21/01 Aurora PD

IL Kane 11/21/01 Montgomery PD

IL Kane 11/21/01 South Elgin PD

L Kankakee 05/01/01 Kankakee County Sheriff's Office
IL Kendall 03/20/01 KenCom Public Safety Dispatch Center
IL Knox 10/17/01 Galesburg Police Department

IL Lake 03/29/01 Barrington

IL Lake 03/29/01 CENCOM E911 (Primary)

IL Lake 03/29/01 Fox Lake Police

IL Lake 03/29/01 Hainesville

IL Lake 03/29/01 Inverness Village Police and Fire
IL Lake 03/29/01 Round Lake Beach PD

IL Lake 03/29/01 Round Lake Heights PD

IL Lake 03/29/01 Round Lake Park-Hainsville Police
IL Lake 03/29/01 Round Lake PD

L Lake 08/13/01 Waukegan PD

IL Lake 09/20/01 Gurnee PD

IL Lake 09/20/01 Mundelein PD

IL Lake 10/04/01 Vernon Hills PD

IL Lake 10/17/01 Lake County Sheriff's Office

IL Lake 02/13/02 Lincolnshire PD

IL Lake 02/13/02 Village Of Winthrop Harbor PD

IL Lake 02/26/02 Deerfield PD

IL Lake 02/26/02 Highland Park PD

IL Lake 03/15/02 Zion PD

IL Lake 05/22/02 Lake Biuff Police Dept.

L Lake 05/22/02 Lake Forest Police Dept.

IL Lake 05/22/02 Libertyville PD
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IL Lee 12/20/01 Lee County 911
IL Madison 10/08/02 Alton Police Dept
IL Madison 10/08/02 Bethalto Police Dept
IL Madison 10/08/02 Collinsville
IL Madison 10/08/02 East Alton PD
iL Madison 10/08/02 Edwardsville PD
iL Madison 10/08/02 Glen Carbon Police Dept
IL Madison 10/08/02 Granite City Police Dept
IL Madison 10/08/02 Madison County Sheriff's Dept
IL Madison 10/08/02 Madison Police Department
IL Madison 10/08/02 Maryville Police Department
IL Madison 10/08/02 Pontoon Beach Police Department
IL Madison 10/08/02 SIU Edwardsvilie Police Department
IL Madison 10/08/02 Wood River Police Department
IL Marion 07/09/01 Centralia PD
1L Marion 08/08/01 Salem PD
IL McHenry 03/19/01 Algonguin PD
IL McHenry 03/19/01 Cary PD
IL McHenry 03/19/01 Crystal Lake PD
IL McHenry 03/19/01 Lake in the Hills PD
IL McHenry 03/19/01 McHenry County Sheriff
IL McHenry 03/19/01 McHenry PD
iL Ogle 10/11/02 Ogle County Sheriff's Department
IL Peoria 09/12/01 Bartenville Police Department
IL Peoria 09/12/01 Chillicothe Police Department
IL Peoria 09/12/01 Peoria Heights Police Department
IL Peoria 09/12/01 Peoria Police Department Communications Center
IL Perry 07/09/02 Perry County Sheriff's Department
IL Pulaski 07/18/02 Pulaski County 9-1-1
IL Randolph 06/10/02 Randolph County 9-1-1
IL Rock Island 10/11/02 Rock Island County Sheriff's Department
IL Rock Island 10/11/02 Village of Milan Police Department Dispatch
IL Saline 07/09/02 Saline County 911
IL Sangamon 11/20/01 Sangamon County Central Dispatch
IL St. Clair 07/06/00 Belleville PD (St. Clair)
IL St. Clair 07/06/00 Cahokia PD (St. Clair)
IL St. Clair 07/06/00 Caseyville PD (St. Clair)
IL St. Clair 07/06/00 Centreville PD (St. Clair)
IL St. Clair 07/06/00 East Saint Louis PD (St. Clair)
IL St. Clair 07/06/00 Fairview Heights PD (St. Clair)
IL St. Clair 07/06/00 Lebanon (St. Clair)
IL St. Clair 07/06/00 St. Clair ETSB (Primary)
IL St. Clair 07/06/00 Swansea PD (St. Clair)
IL St. Clair 07/06/00 Washington Police (St. Clair)
IL Stephenson 10/11/02 Stephenson County ETSB
IL Tazewell 02/25/02 Morton Police Department
IL Tazewell 02/25/02 TAZCOM
IL Tazewell 05/03/02 East Peoria Police and Fire
IL Tazewell 05/03/02 Washington PD
IL Union 06/10/02 Union County 9-1-1
IL Vermillion 05/17/01 Danville Communication Center
IL Washington 07/30/02 Washington County 911
IL Whiteside 09/25/02 Whiteside County ETSB
IL Will 09/21/01 Eastcom
IL Will 09/21/01 Joliet PD
IL Will 09/21/01 Lincolnway PD
IL Will 09/21/01 Wescom
IL will 09/25/01 Will County SO
IL Will 02/13/02 Bolingbrook PD
IL Williamson 06/10/02 Williamson County Sheriff's Department
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iL Winnebago 10/10/02 Loves Park Police and Fire Department
IL Winnebago 10/10/02 Winnebago County E911 Center
IL Count 162
IN Adams 10/10/00 Adams County Sheriff's Department
IN Allen 08/31/99 Allen County Sheriff's Dept.
IN Allen 08/31/99 Ft. Wayne City Communications
IN Allen 08/31/99 New Haven Police Department
IN Allen 08/31/99 Three Rivers Paramedic
IN Bartholomew 08/13/99 Bartholomew County Sheriff's Department
IN Bartholomew 08/13/99 Columbus Police Department
IN Blackford 12/02/99 Blackford County Central Dispatch
IN Boone 05/28/99 Boone County Sheriff's Department
IN Brown 08/13/99 Brown County Sheriff's Department
IN Clark 03/29/00 Charlestown Police Department
IN Clark 03/29/00 Clark County E911
IN Clark 03/29/00 Clark County Sheriff's Department
IN Clark 03/29/00 Clarksville Police Department
IN Clark 03/29/00 Jeffersonville Police Department
IN Clark 03/29/00 Sellersburg Police Department
IN Clay 06/29/99 Clay County Sheriff's Department
IN Crawford 04/09/01 Crawford County Central Dispatch
IN Daviess 12/07/00 Daviess County 911
IN Daviess 12/07/00 Washington Police Department
IN Dearborn 01/17/02 Dearborn County Communications Department
IN Decatur 03/15/00 Decatur County Sheriff's Department
IN Decatur 03/15/00 Greensburg Police Department
IN DeKalb 11/12/99 Auburn Police Department
IN DeKalb 11/12/99 DeKalb County Police E911
IN DeKalb 11/12/99 Garrett Police and Fire Department
IN Delaware 03/16/99 Delaware County Communications Center
IN Dubois - 06/29/00 Dubois County Communications
IN Dubois 06/29/00 Jasper Police Department
IN Elkhart 10/04/01 Elkhart County Public Safety Communications Center
IN Elkhart 10/04/01 Elkhart Police Department
IN Elkhart 10/04/01 Nappanee Police Department
IN Fayette 04/26/01 Fayette County Communications
IN Floyd 03/29/00 Floyd County Sheriff's Office
IN Floyd 03/29/00 New Albany Police Department
IN Franklin 04/09/01 Franklin County Sheriff's Department
IN Gibson 02/15/01 Gibson County Sheriff's Office
IN Grant 01/28/00 Grant County Sheriff's Office
IN Grant 01/28/00 Marion Police Department
IN Greene 05/16/00 Greene County Sheriff's Office
IN Greene 05/16/00 Linton Police Department
IN Hamilton 04/27/99 Carmel Clay Communications Center
IN Hamilton 04/27/99 Hamilton County Sheriff's Office - Dispatch
IN Hamilton 04/27/99 Noblesville Police Department
IN Hancock 11/24/98 Greenfield Police Department
IN Hancock 11/24/98 Hancock County Sheriff's Office
IN Harrison 04/09/01 Harrison County Sheriff's Department - Dispatch
IN Hendricks 01/11/99 Brownsburg Police Department
IN Hendricks 01/11/99 Danville Police Department
IN Hendricks 01/11/99 Hendricks County Sheriff's Office
IN Hendricks 01/11/99 Plainfield Police Department
IN Henry 04/13/00 Henry County Emergency Services
IN Howard 04/30/99 Howard County Sheriff's Office
IN Huntington 03/24/00 Huntington County Sheriff's Office
IN Huntington 03/24/00 Huntington Police Department
IN Jackson 03/08/00 Indiana State Police
IN Jackson 03/08/00 Jackson County 911
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IN Jackson 03/08/00 Seymour Police Department

IN Jasper 04/03/01 Jasper County Sheriff's Office

IN Jay 10/10/00 Jay County Sheriff's Department
IN Jefferson 02/15/00 Jefferson County Sheriff's Department
IN Jefferson 02/15/00 Kings Daughters Hospital

IN Jefferson 02/15/00 Madison Police Department

IN Jennings 03/15/00 Jennings County Dispatch Office
IN Johnson 12/29/98 Edinburgh Police Department

IN Johnson 12/29/98 Franklin Police Department

IN Johnson 12/29/98 Greenwood Police Department

IN Johnson 12/29/98 Johnson County Sheriff's Department
IN Johnson 12/29/98 New Whiteland Police Department
IN Knox 12/01/00 Knox County Dispatch Office

IN Kosciusko - So Bend SR 05/24/01 Kosciusko County Sheriff's Office
IN Kosciusko - So Bend SR 05/24/01 Warsaw Police Department

IN La Porte 08/18/00 LaPorte County Sheriff's Office

IN LaGrange - So Bend SR 05/11/01 Lagrange County Sheriff's Office
IN Lake 03/27/01 Crown Point PD

IN Lake 03/27/01 Dyer PD

IN Lake 03/27/01 East Chicago Dispatch

IN Lake 03/27/01 Gary PD

IN Lake 03/27/01 Griffith PD

IN Lake 03/27/01 Hammond PD

IN Lake 03/27/01 Merrivile

IN Lake 03/27/01 Munster PD

IN Lake 03/27/01 Lake County Sheriff (Primary)

IN Lawrence 04/30/99 Bedford Police Department

IN Lawrence 04/30/99 Lawrence County Sheriff's Office
IN Lawrence 04/30/99 Mitchell Police Department

IN Madison 07/25/01 Alexandria Police Department

IN Madison 07/25/01 Anderson Police Department

IN Madison 07/25/01 Elwood Police Department

IN Madison 07/25/01 Madison County Sheriff's Office

IN Marion 09/17/98 Beech Grove Police Department
IN Marion 09/17/98 Indianapolis Fire and EMS

IN Marion 09/17/98 Indianapolis Marion Co. Comm.

IN Marion 09/17/98 Lawrence Police Department

IN Marion 09/17/98 Speedway Police and Fire Department
IN Marion 09/17/98 Wayne Township Fire Department
IN Marshall - So Bend SR 05/24/01 Marshall County Sheriff's Office

IN Monroe 04/08/99 Central Emergency Dispatch Center
IN Monroe 04/08/99 Indiana University Police

IN Monroe 04/08/99 Monroe County Sheriff's Office

IN Morgan 12/14/98 Martinsville Police Department

IN Morgan 12/14/98 Mooresville Police Department

IN Morgan 12/14/98 Morgan County 911

IN Newton 04/03/01 Newton County 911

IN Noble - So Bend SR 05/15/01 Kendalville Police Department

IN Noble - So Bend SR 05/15/01 Noble County Sheriff's Office

IN Ohio 04/06/01 Ohio County E911

IN Orange 02/21/01 Orange County Sheriff's Office

IN Owen 05/16/00 Owen County Sheriff's Office

IN Perry 04/04/01 Tell City Police Department

IN Pike 12/08/00 Pike County Central Dispatch

IN Porter 05/17/02 Porter County Sheriff

IN Porter 06/06/02 Portage PD

IN Posey 10/03/00 Posey County 911

IN Pulaski 07/18/01 Pulaski County Sheriff's Office

IN Randolph 09/08/00 Randolph County Communications
IN Ripley 04/03/01 Batesville Police Department
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IN Ripley 04/03/01 Indiana State Police

IN Ripley 04/03/01 Ripley County Communications

IN Rush 07/07/00 Rush County Sheriff's Office

IN Rush 07/07/00 Rushville Police Department

IN Scott 10/16/01 Scott County Sheriff's Office

IN Shelby 12/23/98 Shelby County Sheriff's Office

IN Shelby 12/23/98 Shelbyville Police Department

IN Spencer 10/29/01 Spencer County 911

IN St Joseph 02/12/02 St Joseph County 911

IN Starke 04/03/01 Starke County Sheriff's Office

IN Steuben 10/04/01 Steuben County Communications

IN Sullivan 06/29/99 Sullivan County 911

IN Switzerland 04/09/01 Switzerland County 911

IN Tippecanoe 11/04/99 Lafayette Police Department

IN Tippecanoe 11/04/99 Purdue University Police Department
IN Tippecanoe 11/04/99 Tippecanoe County Sheriff's Office

IN Tippecanoe 11/04/99 West Lafayette Police Department

IN Tipton 06/29/01 Tipton County Sheriff's Office

IN Tipton 06/29/01 Tipton Police Department

IN Union 11/29/00 Union County Sheriff's Office

IN Vanderburgh 12/21/00 Vanderburgh County 911

IN Vermillion 04/01/99 Clinton Police Department

IN Vermillion 04/01/99 Vermillion County Sheriff's Office

IN Vigo 06/28/99 Indiana State Police - Vigo Post

IN Vigo 06/28/99 Terre Haute Police Department

IN Vigo 06/28/99 Vigo County Sheriff's Department

IN Vigo 06/28/99 Waest Terre Haute Police Department
IN Warrick 10/03/00 Warrick County Sheriff's Office

IN Washington 03/06/00 Washington County Sheriff's Office

IN Wayne 07/19/00 Wayne County Sheriff's Department Communications Center
IN Wells 03/23/00 Bluffton Police Department

IN White 05/07/01 White County Communications Center
IN Whitley 02/27/01 Columbia City Police Department

IN Whitley 02/27/01 Whitley County Communications Center
IN Count 151

KS Sedgwick 08/29/02 Sedgwick County Dept of Emerg Comm
KS Count 1

KY Ballard - KSP1 03/06/01 Kentucky State Police Post #1, Mayfield
KY Boone 03/28/02 Boone County Sheriff's Department

KY Bourbon - LEX/FAY 06/20/01 Paris Police Department

KY Bullitt - KSP4 05/15/01 Kentucky State Police #4, Elizabethtown
KY Caldwell 08/27/02 Pennyrile Emergency Assistance Center
KY Calloway - KSP1 04/10/01 Kentucky State Police Post #1, Mayfield
KY Campbell 03/27/02 Campbell County Police

KY Campbell 03/27/02 Ft Thomas Police and Fire Department
KY Campbell 03/27/02 Newport Police and Fire Department
KY Carlisle - KSP1 04/10/01 Kentucky State Police Post #1, Mayfield
KY Carroll 04/25/02 Carrollton Police Department

KY Christian - CLA/HOP 05/24/01 Emergency Operations Center

KY Crittenden - KSP2 03/06/01 Kentucky State Police Post #2, Madisonville
KY Daviess 01/30/01 Daviess County Sheriff's Office

KY Fayette 05/01/02 Lexington Police Depariment

KY Franklin - KSP7 05/04/01 Frankfort 911

KY Fulton-KSP1 03/06/01 Kentucky State Police Post #1, Mayfield
KY Graves - KSP1 03/06/01 Kentucky State Police Post #1, Mayfield
KY Henderson 02/15/01 Henderson County Communications

KY Hickman - KSP1 03/06/01 Kentucky State Police Post #1, Mayfield
KY Jefferson 09/06/00 Jefferson County Central Dispatch

KY Jefferson 09/06/00 Louisville Central Dispatch

KY Kenton 03/27/02 Covington Police Department
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KY Kenton 03/27/02 Erlanger Police Department

KY Kenton 03/27/02 Kenton County Police Department

KY Livingston - KSP1 03/06/01 Kentucky State Police Post #2, Madisonville
KY Lyon - KSP2 03/06/01 Kentucky State Police Post #1, Mayfield

KY Marshall 02/16/01 Marshall County E911

KY McCracken - KSP1 05/17/01 Paducah-McCracken County E911

KY Oldham 11/08/00 Kentucky State Police #5 LaGrange Post
KY Oldham 11/08/00 Oldham County 911

KY Scott - KSP12 05/17/01 Georgetown Police Department

KY Shelby - KSP7 03/29/01 Shelbyville Central Dispatch

KY Trigg_ 12/21/00 __|Trigg County E-911

KY Union - KSP2 03/06/01 Kentucky State Police Post #2, Madisonville
KY Webster 12/19/00 Webster County Central Dispatch

KY Woodford 05/02/02 Versailles Police Department

KY Count 37

LA Ascension 06/24/02 Ascension Parish Sheriff's Department

LA Iberville 05/24/02 Iberville Parish Council Office of Emergency Preparedness
LA Jefferson 05/22/02 Jefferson Parish 911 Center

LA Lafayette 08/09/02 Lafayette Parish Communications District
LA Lafourche 06/06/02 Lafourche Communications District

LA Orleans 05/22/02 New Orleans Police Department

LA Plaquemines 05/28/02 Plaquemines County Courthouse

LA St Bernard 05/14/02 St Bernard Fire Department

LA St Bernard 05/14/02 St Bernard Parish Communications District
LA St Bernard 05/14/02 St Bernard Parish Sheriff's Office

LA St Charles 05/22/02 St Charles Parish Communications District
LA St John the Baptist 06/04/02 St John the Baptist Parish Communications District
LA St Tammany 05/07/02 Covington Police Department

LA St Tammany 05/07/02 Mandeville Police Department

LA St Tammany 05/07/02 Pearl River Police Department

LA St Tammany 05/07/02 Slidell Police Department

LA St Tammany 05/07/02 St Tammany Parish Communications District #2
LA St Tammany 05/07/02 St Tammany Parish Sheriff's Office

LA St. Mary 08/06/02 St. Mary Parish Communications District

LA Tangipahoa 05/09/02 Tangipahoa Communications District Number 2
LA Terrrebonne 08/06/02 Terrebonne Parish Communciations District
LA Count 21

MA Middlesex 09/25/02 State Police General Headquarters

MA Count 1

MD Anne Arundel 04/12/02 Anne Arundel County Police Department
MD Count 1

Mi Bay 08/12/02 Bay County Central Dispatch

Mi Eaton 06/24/02 Eaton County Central Dispatch

Mi Genesee 09/05/02 Genesee Communications Center

Mi Ingham 08/23/02 East Lansing Police Department

MI Ingham 08/23/02 Ingham County Central Dispatch

MI lonia 06/25/02 lonia County Central Dispatch

MI Lapeer 05/15/02 Lapeer County 911

Mi Livingston 08/27/02 Livingston County-911 Central Dispatch

Mi Macomb 04/25/02 Macomb County Sheriff's Department

MI Midland 02/11/02 Midland County Central Dispatch

MI Saginaw 09/03/02 Saginaw County 911

Ml St Clair 06/06/02 St Clair County Central Dispatch

Mi Washtenaw 07/30/02 Washtenaw County Sheriff's Department

MI Count 13
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MN Anoka 11/15/01 Anoka County Central Communications
MN Carver 11/30/01 Carver County Sheriff's Department

MN Chisago 08/01/02 Chisago County Sheriff's Department

MN Dakota 11/20/01 Apple Valley Police Department

MN Dakota 11/20/01 Burnsville Police Department

MN Dakota 11/20/01 Dakota County Sheriff's Department

MN Dakota 11/20/01 Eagen Police Department

MN Dakota 11/20/01 Lakeville Police Department

MN Dakota 11/20/01 West St Paul Police Department

MN Hennepin 11/29/01 Bloomington Police Department

MN Hennepin 11/29/01 Brooklyn Center Police Department

MN Hennepin 11/29/01 Eden Prairie Police Department

MN Hennepin 11/29/01 Edina Police Department

MN Hennepin 11/29/01 Hennepin County Sheriff's Office - East
MN Hennepin 11/29/01 Hennepin County Sheriff's Office - North
MN Hennepin 11/29/01 Hennepin County Sheriff's Office - South
MN Hennepin 11/29/01 Minneapolis Police Department

MN Hennepin 11/29/01 Minneapolis St Paul International Airport
MN Hennepin 11/29/01 Minnetonka Police Department

MN Hennepin 11/29/01 Richfield Police Department

MN Hennepin 11/29/01 St Louis Park Police Department

MN Ramsey 11/29/01 Minnesota State Patrol East

MN Ramsey 11/29/01 Minnesota State Patrol West

MN Ramsey 11/29/01 Ramsey County Sheriff's Office

MN Scott 11/30/01 Scott County Sheriff's Department

MN Washington 11/20/01 Cottage Grove Police Department

MN Washington 11/20/01 Washington County Sheriff's Department
MN Wright 08/09/02 'Wright County Sheriff's Department

MN Count 28

MO Franklin 09/24/02 Franklin County Sheriff's Office

MO Count 1

MS Desoto 07/30/02 Desoto Sheriff's Office

MS Harrison 05/10/02 Harrison County Sheriff's Office

MS Jackson 05/10/02 Jackson County Sheriff's Department

MS Count 3

NC Alamance 12/07/99 Alamance County Central Communications
NC Alexander 08/30/01 Alexander County E 911 Communications
NC Avery 09/28/01 Avery County Communications Center

NC Buncombe 06/19/01 Buncombe County Emergency Management
NC Burke 04/24/01 Burke County Emergency Communications
NC Burke 04/24/01 Morganton Police Department

NC Burke 04/24/01 Valdese Police Department

NC Cabarrus 07/10/00 Cabarrus County Sheriff's Communications
NC Cabarrus 07/10/00 Concord Police Communications

NC Cabarrus 07/10/00 Kannapolis Police Communications

NC Caldwell 02/15/01 Caldwell County Sheriff's Communications
NC Caldwell 02/15/01 Granite Falls Fire

NC Caldwell 02/15/01 Granite Falls Police Department

NC Caldwell 02/15/01 Lenoir Police Communications

NC Catawba 02/01/01 Catawba County Communications Center
NC Catawba 02/01/01 Hickory Police Department

NC Catawba 02/01/01 Newton Police Department

NC Cleveland 11/01/01 Cleveland County Communications Center
NC Cumberland 07/17/01 Cumberland County Emergency Communications
NC Cumberland 07/17/01 Fayetteville City Communications

NC Davidson 01/18/00 Davidson County Communications

NC Forsyth 01/10/00 Forsyth Fire Department

NC Forsyth 01/10/00 Winston Salem Police Fire Communications
NC Gaston 02/08/01 Gaston County Police Communications
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NC Gaston 02/08/01 Gastonia Police and Fire Communications
NC Gaston 02/08/01 Mount Holly Police Communications

NC Guilford 12/07/99 Greensboro Police Department Communications Services
NC Guilford 12/07/99 Guilford County Emergency Services

NC Guilford 12/07/99 High Point Police Department

NC Haywood 03/26/02 Haywood County Emergency Operations Center
NC Henderson 06/13/01 Henderson County Sheriff's Communications
NC Iredell 04/10/02 ?

NC Lincoln 02/08/01 Lincoln County Communications Center

NC Mecklinburg 04/05/01 Charlotte and Mecklenburg Police Department
NC Mecklinburg 04/05/01 Cornelius Police Department

NC Mecklinburg 04/05/01 Mecklenburg County EMS Communications
NC Mecklinburg 04/05/01 Pineville Police Department

NC Montgomery 10/25/01 Montgomery County Communications

NC Orange 03/28/00 Orange County Emergency Management

NC Orange 03/28/00 University of North Carolina Public Safety

NC Polk 08/30/01 Polk County Communications

NC Randolph 10/11/01 Randolph County Emergency Management
NC Richmond 10/26/01 Richmond County Emergency Communications
NC Rowan 07/10/00 Rowan County Emergency Communications
NC Rutherford 06/12/01 Rutherford County Communications

NC Scotland 08/06/01 Laurinburg Police Department

NC Scotland 08/06/01 Scotland County Emergency Communications
NC Stanly 04/02/02 Stanly County E-9-1-1 Emergency Communications
NC Wake 11/10/99 Cary Police Department

NC Wake 11/10/99 Raleigh/ Wake Emergency Communications
NC Watauga 03/02/01 Beech Mountain Police Department

NC Watauga 03/02/01 Blowing Rock Police Department

NC Watauga 03/02/01 Boone Police Department

NC Watauga 03/02/01 Watauga County Sheriff's Communications
NC Count 54

ND Stark-Dunn 08/07/02 Stark-Dunn 911

ND Count 1

NE Douglas 03/06/02 City of Omaha Communications Center

NE Douglas 03/06/02 Douglas County Sheriff's Department

NE Sarpy 02/26/02 Sarpy County Sheriff's Department

NE Count 3

NH Merrimack 05/09/02 New Hampshire State Police

NH Count 1

NJ Hudson 09/26/02 Hudson County 911

NJ Hudson 09/26/02 Jersey City Police Department

NJ Count 2 -

NY Cattaraugus 05/02/02 Office of County Administrator

NY Chataugqua 06/21/02 Chatauqua County Sheriff's Department

NY Genessee 05/14/02 Office of the Sheriff

NY NewYork 10/11/02 New York City Police Department

NY Orleans 05/14/02 Office of the Sheriff

NY Count 5

OH Delaware Delaware County Emergency Services

OH Count 1

OR Benton 01/28/00 Corvallis Police Department

OR Clackamas 04/10/00 Clackamas County Communications

OR Clackamas 04/10/00 Gladstone Police Department

OR Clackamas 04/10/00 Lake Oswego Communications

OR Clackamas 04/10/00 Milwaukie Police Department

OR Clatsop 03/29/00 Astoria Police Department

OR Clatsop 03/29/00 Seaside Police Department

OR Columbia 04/21/00 Columbia 911 Communications District

OR Lane (1) 12/10/99 Central Lane Communications Center

Live PSAPs (Att A) 17 of 38 11/1/2002



Verizon Wireless E9-1-1 Phase |
PSAPs In Service
October 15, 2002

Attachment A

State County Active Date |PSAP Name

OR Lane (2) 01/10/00 Cottage Grove Police Department

OR Lane (2) 01/10/00 Florence Police Department

OR Lane (2) 01/10/00 Oakridge Police Department

OR Lincoln 02/28/00 Lincoln County Communications Agency
OR Lincoln 02/28/00 Toledo Police Department

OR LincoIn(2) 09/28/00 Lincoln City Police Department

OR Linn 02/16/00 Linn County Sheriff's Office

OR Marion 03/06/00 NORCOM

OR Marion 03/06/00 Santiam Canyon Communications

OR Marion 03/06/00 Silver Falls 911

OR Marion 03/06/00 Willamette Valley Communications Center
OR Multnomah 04/17/00 City of Portland - Bureau of Emergency Communications
OR Polk 03/06/00 Willamette Valley Communications Center
OR Tillamook 07/31/00 Tillamook County 911

OR Washington* 11/01/00 Forest Grove Police Department

OR Washington* 11/01/00 Washington County Consolidated Communication Agency
OR Yambhill* 01/16/01 Newberg Police Department

OR Yamhill* 01/16/01 Yamhill County Communications

OR Count 27

PA Berks 08/14/02 Berks County 911

PA Delaware 08/08/02 Delaware County Emergency Communications Center
PA Erie 05/08/02 Erie County 9-1-1 Center

PA Count 3

RI Bristol 10/01/00 Bristol Police Department

RI Bristol 10/01/00 Warren Police Department

RI Kent 10/01/00 Coventry Police Department

RI Kent 10/01/00 East Greenwich Police Department

RI Kent 10/01/00 Warwick Police Department

RI Kent 10/01/00 West Greenwich Police Department

RI Kent 10/01/00 West Warwick Police Department

Ri Newport 10/01/00 Jamestown Police Department

RI Newport 10/01/00 Little Compton Police Department

RI Newport 10/01/00 Middletown Police Department

RI Newport 10/01/00 Newport Police Department

RI Newport 10/01/00 Portsmouth Police Department

RI Newport 10/01/00 Tiverton Police Department

RI Providence 10/01/00 Burrillville Police Department

RI Providence 10/01/00 Capitol Police

RI Providence 10/01/00 Central Falls Police Department

RI Providence 10/01/00 Cranston Police Department

RI Providence 10/01/00 Cumberland Police Department

RI Providence 10/01/00 Drug Control

Ri Providence 10/01/00 E 911 Emergency Uniform Telephone System
RI Providence 10/01/00 East Providence Police Department

RI Providence 10/01/00 Foster Police Department

RI Providence 10/01/00 Glocester Police Department

RI Providence 10/01/00 Johnston Police Department

RI Providence 10/01/00 Lincoln Police Department

RI Providence 10/01/00 North Providence Police Department

RI Providence 10/01/00 North Smithfield Police Department

RI Providence 10/01/00 Pawtucket Police Department

RI Providence 10/01/00 Providence Police Department

Ri Providence 10/01/00 Rhode Isiand State Police

RI Providence 10/01/00 RI College Security

RI Providence 10/01/00 Scituate Police Department

RI Providence 10/01/00 Smithfield Police Department

RI Providence 10/01/00 Woonsocket Police Department

RI Washington 10/01/00 Charleston Police Department

RI Washington 10/01/00 Hopkinton Police Department

RI Washington 10/01/00 Narragansett Police Department
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RI Washington 10/01/00 New Shoreham Police Department

RI Washington 10/01/00 North Kingstown Police Department

RI Washington 10/01/00 Richmond Police Department

RI Washington 10/01/00 South Kingstown Police Department

RI Washington 10/01/00 Westerly Police Department

RI Count 42

SC Aiken 8/1/2000 Aiken County Sheriff's Department

SC Aiken 8/1/2000 Aiken Police Department

sC Aiken 8/1/2000 North Augusta Police Department

SC Anderson 04/25/01 Anderson County Sheriff's Department
SC Anderson 04/25/01 Anderson Police Department

SC Anderson - 04/25/01 Belton Police Department

SC Anderson 04/25/01 Honea Path Police Department

SC Anderson 04/25/01 Williamston Police Department

SC Barnwell 05/06/02 Barnwell County Sheriff's Department; Central Dispatch
SC Berkeley 08/31/99 Berkeley County 911

SC Berkeley 08/31/99 City of Goose Creek

SC Berkeley 08/31/99 Hanahan Police Department

SC Berkeley 08/31/99 US Naval Weapons Station

SC Charleston 08/31/99 Charleston County Sheriff's Department
SC Charleston 08/31/99 Charleston Police Department

SC Charleston 08/31/99 Isle of Palms Police Department

SC Charleston 08/31/99 Mt Pleasant Police Department

SC Charleston 08/31/99 North Charleston Police Department
SC Cherokee 02/14/01 Cherokee County E911

SC Chester 03/02/01 Chester County 911

SC Colleton 08/09/01 Colleton County Sheriff's Department
SC Dorchester 08/31/99 Dorchester County Sheriff's Department
SC Dorchester 08/31/99 Summerville Public Safety

SC Edgefield 05/02/01 Edgefield County 911

SC Florence 09/01/99 Florence County E911

SC Greenville 02/13/01 Fountain Inn Police Department

SC Greenville 02/13/01 Greenville County Sheriff's Department
SC Greenville 02/13/01 Greenville Police Department

SC Greenville 02/13/01 Greer Police Department

SC Greenville 02/13/01 Mauldin Police Department

SC Greenville 02/13/01 Simpsonville Police Department

SC Greenville 02/13/01 Travelers Rest Police Department

SC Lancaster 04/24/01 Lancaster County Sheriff's Department
SC Lancaster 04/24/01 Lancaster Police Department

SC Lexington 09/28/01 Batesburg and Leesville Police Department
SC Lexington 09/28/01 Cayce Police Department

SC Lexington 09/28/01 Lexington County

SC Lexington 09/28/01 West Columbia Police Department

SC Newberry 02/05/02 Newberry County 911

SC Orangeburg 02/05/02 Orangeburg County 911

SC Pickens 06/13/01 Clemson Police Department

SC Pickens 06/13/01 Easley Police Department

SC Pickens 06/13/01 Pickens County Sheriff's Department
SC Richland 03/22/02 Richland County Sheriff's Department
SC Spartanburg 01/05/01 Spartanburg County Communications Department
SC Union 02/13/01 Union County Communications Department
SC York 09/05/01 York County Offices

SC Count 47

TN Anderson 02/23/00 Anderson County E911

TN Anderson 02/23/00 Anderson County EMS

TN Anderson 02/23/00 Clinton Police Department

TN Anderson 02/23/00 Lake City Police Department

N Anderson 02/23/00 Oak Ridge Police Department

TN Anderson 02/23/00 Oliver Springs Police Department
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TN Bedford 10/19/01 Bedford County E911
TN Benton 03/16/00 Benton County Sheriff's Department
TN Benton 03/16/00 Camden Police Department
TN Blount 04/18/00 Biount County Communications Center
TN Bradley 03/21/00 Bradley County Communications Center
TN Bradley 03/21/00 Cleveland Police Department Dispatch Center
TN Campbell 08/31/00 Campbell County 911
TN Campbell 08/31/00 La Follette Police Department
TN Cannon 04/18/02 Cannon County Sheriff's Department
TN Carroll 12/12/01 Carroll County 911
TN Carter 12/07/00 Carter County 911 Office
TN Cheatham 12/30/99 Cheatham County Sheriff's Office
TN Chester 03/01/00 Chester County 911
TN Claiborne 08/03/00 Claiborne County Communications Office
TN Clay 03/27/02 Clay County Sheriff's Office
TN Cocke 01/19/01 Cocke County 911
TN Coffee 03/03/00 Coffee County 911
TN Crockett 08/23/00 Crockett County 911 Dispatch
TN Cumberland 03/27/02 Cumberland County Central Communications
TN Davidson 12/29/99 Metropolitan Communications Center
TN DeKalb 04/03/02 DeKalb County Dispatch Center
TN Dickson 12/30/99 Dickson County 911
TN Dyer 03/16/00 Dyer County 911
TN Dyer 03/16/00 Dyersburg Police Department
TN Dyer 03/16/00 Newburn Police Department
TN Fayette 03/01/00 Fayette County Sheriff's Office
TN Fentress 03/27/02 Fentress County Communications Office
TN Franklin 03/22/00 Franklin County Sheriff's Office Dispatch
TN Gibson 03/01/00 Gibson County Communications Center
TN Giles 03/16/00 Giles County 911 Communications District
TN Hamilton 02/25/00 Chattanooga Police Department
TN Hamilton 02/25/00 East Ridge Police Depariment
TN Hamilton 02/25/00 Hamilton County Police
TN Hamilton 02/25/00 Lookout Mountain Police Department
TN Hamilton 02/25/00 Red Bank Police Department
TN Hamilton 02/25/00 Signal Mountain Police Department
TN Hamilton 02/25/00 Soddy-Daisy Police Department
TN Hardeman 03/16/00 Bolivar Police Department
TN Hardin 03/01/00 Central Dispatch
TN Hawkins 07/28/00 Hawkins County 911
TN Haywood 03/16/00 Haywood County Sheriff's Office
TN Henderson 03/16/00 Henderson County 911
TN Henry 03/16/00 Henry County 911
TN Hickman 03/27/02 Centerville Police Department
TN Houston 01/14/02 Houston County E911
TN Humphreys 03/16/00 Waverly Police Department
TN Knox 02/23/00 Knox Emergency Communications District
TN Lauderdale 03/22/00 Ripley Police Department
TN Lawrence 04/23/01 Lawrence Central Dispatch
TN Lewis 03/28/00 Lewis County City Hall
TN Lincoln 03/24/00 Fayetteville Police Department
TN Loudon 03/21/00 Loudon County Sheriff's Office
TN Macon 03/27/02 Macon County Ambulance Service
TN Madison 03/01/00 Jackson Police Department
TN Madison 03/01/00 Madison County Sheriff's Office
TN Marion 02/25/00 911 Dispatch
TN Marshall 03/16/00 Marshall County 911
TN Maury 03/30/00 Maury County 911
TN McMinn 04/04/00 Ettowah Police Department
TN McMinn 04/04/00 McMinn County 911
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TN McNairy 03/16/00 McNairy County Justice Center

TN Monroe 02/29/00 Monroe County Communications

TN Montgomery 03/03/00 Montgomery County Sheriff's Department's 911 Office
TN Moore 02/15/02 Moore County 911

TN Morgan 03/21/00 Morgan County EMS

TN Obion 03/16/00 Obion County 911

TN Overton 03/27/02 Overton County E911

TN Polk 05/02/00 Polk County Sheriff's Department Central 2
N Polk 05/02/00 Polk County Sheriff's Office

TN Putnam 03/27/02 Putnam County 911 Communications Office
TN Rhea 02/29/00 Rhea County 911

TN Roane 02/29/00 Roane County 911

TN Robertson 12/30/99 Robertson County Sheriff's Office

TN Robertson 12/30/99 Springfield Police Department

TN Rutherford 12/30/99 LaVergne Police Department

TN Rutherford 12/30/99 Murfreesboro Police & Fire Dispatch
TN Rutherford 12/30/99 Rutherford County Emergency Communications
TN Rutherford 12/30/99 Rutherford County EMS and Ambulance Service
TN Rutherford 12/30/99 Smyrna Police Department

TN Scott 03/29/02 Emergency Communications District
TN Shelby 12/09/99 Bartlett Police Department

TN Shelby 12/09/99 Collierville Police Department

TN Shelby 12/09/99 Germantown Police Department

TN Shelby 12/09/99 Memphis Police Department

N Shelby 12/09/99 Millington Police Department

TN Shelby 12/09/99 Naval Support Activity Security Department
TN Shelby 12/09/99 Shelby County Fire Department

TN Shelby 12/09/99 Shelby County Sheriff's Department
TN Smith 03/22/00 Smith County Ambulance Service

TN Stewart 03/03/00 Stewart County Sheriff's Office

TN Sullivan 12/07/00 Bristol Police Department

TN Sullivan 12/07/00 Kingsport Police Department

TN Sullivan 12/07/00 Sullivan County 911

TN Sumner 12/30/99 Gallatin Police Department

TN Sumner 12/30/99 Hendersonville Police Department
TN Sumner 12/30/99 Portland Police Department

TN Sumner 12/30/99 Sumner County Sheriff's Office

TN Tipton 01/24/00 Covington Police Department

TN Trousdale 03/27/02 Trousdale County 911

TN Unicoi 12/07/01 Unicoi County Sheriff's Office

TN Union 02/23/00 Union County Sheriff's Office

TN Warren 03/27/02 Warren County 911

TN Washington 01/31/01 Washington County 911

TN Weakley 12/12/01 Weakley County 911

TN White 03/27/02 911 Communications

TN Williamson 12/30/99 Brentwood Police & Fire Department
TN Williamson 12/30/99 Franklin Police Department

TN Williamson 12/30/99 Williamson County Sheriff's Office
TN Wilson 12/30/99 Wilson County 911

TN Count 115

TX Aransas - CBCOG 08/31/00 Aransas County Sheriff's Department
TX Aransas - CBCOG 08/31/00 Rockport Police Department

X Archer - NRPC 09/16/02 Archer County Sheriff's Office

TX Atascosa - AACOG 10/27/00 Atascosa Sheriff's Department

TX Austin - ECD 02/20/02 Austin County Sheriff's Office

TX Bastrop - CAPCO 11/20/00 Bastrop County Sheriff's Department
TX Bastrop - CAPCO 11/20/00 Elgin Police Department

X Bastrop - CAPCO 11/20/00 Smithville Police Department

X Bell - CTCOG 08/31/00 Bell County Communications Center
TX Bell - CTCOG 08/31/00 Belton Police Department
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TX Bell - CTCOG 08/31/00 City of Temple Communications Center
TX Bell - CTCOG 08/31/00 Harker Heights Police Department

X Bell - CTCOG 08/31/00 Killeen Police Department

X Bexar - ECD 07/24/01 Alamo Heights Police Department

TX Bexar - ECD 07/24/01 Balcones Heights Police & Fire Department
TX Bexar - ECD 07/24/01 Bexar County Fire Alarm

TX Bexar - ECD 07/24/01 Bexar County Sheriff's Department

TX Bexar - ECD 07/24/01 Castle Hills Police Department

X Bexar - ECD 07/24/01 Kirby Police Department

X Bexar - ECD 07/24/01 Leon Valley Police Department

TX Bexar - ECD 07/24/01 Live Oak Police Department

TX Bexar - ECD 07/24/01 Randolph AFB

TX Bexar - ECD 07/24/01 San Antonio Fire and EMS Department
X Bexar - ECD 07/24/01 San Antonio Police Department

TX Bexar - ECD 07/24/01 Universal City Police Department

X Bexar - ECD 07/24/01 Windcrest Police Department

X Blanco - CAPCO 06/05/01 Blanco County Sheriff's Department

TX Brazoria - GHC 04/13/00 Pearland Police Department

TX Brazoria - HGAC 07/26/00 Alvin Police Department

TX Brazoria - HGAC 07/26/00 Angleton Police Department

TX Brazoria - HGAC 07/26/00 Brazoria County Sheriff's Department
TX Brazoria - HGAC 07/26/00 Brazoria Police Department

™ Brazoria - HGAC 07/26/00 Clute Police Department

™ Brazoria - HGAC 07/26/00 Freeport Police Department

X Brazoria - HGAC 07/26/00 Lake Jackson Police & Fire Department
TX Brazoria - HGAC 07/26/00 Oyster Creek Marshall's Office

X Brazoria - HGAC 07/26/00 West Columbia Police Department

TX Brazos - ECD 07/02/02 Brazos County Consolidated Dispatch Center
TX Brooks - CBCOG 01/30/01 Brooks County Sheriff's Department
TX Burleson - BVCOG 05/23/02 Burleson County Sheriff's Department
TX Burnet - CAPCO 03/16/01 Burnet County Sheriff's Department

TX Burnet - CAPCO 03/16/01 Marble Falls Police Department

TX Caldwell - CAPCO 11/20/00 Caldwell County Sheriff's Department
TX Caldwell - CAPCO 11/20/00 Lockhart Police Department

> Caldwell - CAPCO 11/20/00 Luling Police Department

TX Calhoun - ECD 08/01/01 Calhoun County EMS

TX Calhoun E- CD 08/01/01 Calhoun County Sheriff's Office

X Chambers - HGAC 07/26/00 Chambers County Sheriff's Department
TX Collin-NCTCOG 08/30/00 Allen Police Department

TX Collin-NCTCOG 08/30/00 Collin County Sheriff's Department

X Collin-NCTCOG 08/30/00 Frisco Police Department

TX Collin-NCTCOG 08/30/00 Wylie Police Department

X Comal - Bexar ECD 03/01/01 Comal County Sheriff's Office

X Comal - Bexar ECD 03/01/01 New Braunfels police Department

TX Cooke - TCOG 11/08/00 Cooke County Sheriff's Department

X Cooke - TCOG 11/08/00 Gainesville Police Department

X Dallas 6/21/2002 Dallas Police & Fire Department

> Dallas 8/6/2002 Richardson Police Department

X Dallas-NCTCOG 08/31/00 Balch Springs Police Department

TX Dallas-NCTCOG 08/31/00 Cockrell Hill Police Department

TX Dallas-NCTCOG 08/31/00 Dallas and Ft Worth Airport PD - Dallas Riverside
X Dallas-NCTCOG 08/31/00 Dallas and Ft Worth Airport PD - Edison
X Dallas-NCTCOG 08/31/00 Dallas County Sheriff's Office

TX Dallas-NCTCOG 08/31/00 Grand Prairie Police Department - Dallas Riverside
TX Dallas-NCTCOG 08/31/00 Irving Police Department

TX Dallas-NCTCOG 08/31/00 McKinney Police Department

TX Dallas-NCTCOG 08/31/00 Seagoville Police Department

X Dallas-NCTCOG 08/31/00 Sunnyvale Police Department

X Dallas-NCTCOG 08/31/00 Wilmer Police Department

TX Denton - DENCO 06/22/99 Denton County Sheriff's Department
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TX Denton - DENCO 06/22/99 Denton County Sheriff's Department Default PSAP
TX Denton - DENCO 06/22/99 Denton Police Department

TX Denton - DENCO 06/22/99 Flower Mound Police Department

TX Denton - DENCO 06/22/99 Highland Village Police Department
X Denton - DENCO 06/22/99 Lake Dallas Police Department

TX Denton - DENCO 06/22/99 The Colony Police Department

X Ellis-NCTCOG 08/30/00 Ellis County Sheriff's Department

TX Ellis-NCTCOG 08/30/00 Ennis Police Department

X Ellis-NCTCOG 08/30/00 Midlothian Police Department

TX Ellis-NCTCOG 08/30/00 Red Oak Police Department

TX Ellis-NCTCOG 08/30/00 Waxahachie Police Department

X Fayette - CAPCO 02/26/02 Fayette County Sheriff's Office (CAPCO)
TX Fort Bend 01/28/02 Ft Bend Sheriffs Office

TX Fort Bend 01/28/02 Missouri City Police Department

TX Fort Bend 01/28/02 Richmond Police Department

X Fort Bend 01/28/02 Rosenberg Police Department

TX Fort Bend 01/28/02 Stafford Police

TX Fort Bend 01/28/02 Sugar Land Police Department

TX Freestone-HOTCOG 09/15/00 Freestone County Sheriff's Department
TX Frio-AACOG 08/31/00 Frio County Sheriff's Department

X Galveston - ECD 01/28/02 League City Police Department

X Galveston - ECD 04/09/02 Dickenson Police Department

X Galveston - ECD 04/09/02 Galveston County Sheriff's Department
X Galveston - ECD 04/09/02 Galveston Police Department

TX Galveston - ECD 04/09/02 La Marque Police Department

X Galveston - ECD 04/09/02 Santa Fe Police Department

X Galveston - ECD 04/09/02 Texas City Police Department

TX Gonzales - GCRPC 09/01/00 Gonzales County Sheriff's Department
X Grayson-TEXOMA 11/09/00 Denison Fire Department

X Grayson-TEXOMA 11/09/00 Grayson County Sheriff's Department
TX Grayson-TEXOMA 11/09/00 Sherman Police Department

X Grayson-TEXOMA 11/09/00 Whitesboro Police Department

X Grimes - BVCOG 03/08/02 Grimes County Sheriff's Office

TX Grimes - BVCOG 03/08/02 Navasota Police Department

X Guadalupe - Bexar ECD 03/01/01 Guadalupe County Sheriff's Department
X Guadalupe - Bexar ECD 03/01/01 Schertz Police Department

X Guadalupe - Bexar ECD 03/01/01 Seguin Police Department

TX Hardin 03/12/02 Hardin County Sheriff's Office

TX Harris 01/28/02 Baytown Public Safety Commission-Police Department
TX Harris 01/28/02 Bellaire Police Department

X Harris 01/28/02 Deer Park Police Department

TX Harris 01/28/02 Friendswood PD

X Harris 01/28/02 Galena Park Police Department

X Harris 01/28/02 Harris County Neutral

TX Harris 01/28/02 Hedwig Village Police Department

™ Harris 01/28/02 Houston City Neutral

X Harris 01/28/02 Humble Police Department

1P, Harris 01/28/02 Jacinto City Police Department

X Harris 01/28/02 Jersey Village Police Department

X Harris 01/28/02 Katy Police Department

> Harris 01/28/02 La Porte Police Department

X Harris 01/28/02 Lakeview Police Department

TX Harris 01/28/02 Nassau Bay Police Department

TX Harris 01/28/02 Pasadena Police Department

1D Harris 01/28/02 Seabrook Police Department

X Harris 01/28/02 South Houston Police Department

TX Harris 01/28/02 Southside Place Police Department
X Harris 01/28/02 Spring Valley Police Department

X Harris 01/28/02 Tomball Police Department

X Harris 01/28/02 Village Police Department
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TX Harris 01/28/02 Webster Police Department
TX Harris 01/28/02 West University Police Department
X Hays - CAPCO 11/20/00 Hays County Sheriff's Department
X Hays - CAPCO 11/20/00 San Marcos Police Department
X Hays - CAPCO 11/20/00 SW Texas University Police Department
X Henderson 02/13/02 Henderson County Sheriff's Department
TX Hildago-LRGVDC 08/31/00 Alamo Police Department
TX Hildago-LRGVDC 08/31/00 Alton Police Department
X Hildago-LRGVDC 08/31/00 Donna Police Department
X Hildago-LRGVDC 08/31/00 Edinburg Police Department
TX Hildago-LRGVDC 08/31/00 Elsa Police Department
X Hildago-LRGVDC 08/31/00 Hidalgo County Sheriff's Department
™ Hildago-LRGVDC 08/31/00 Hidalgo Police Department
™ Hildago-LRGVDC 08/31/00 La Joya Police Department
X Hildago-LRGVDC 08/31/00 McAllen Police Department
X Hildago-LRGVDC 08/31/00 Mercedes Police Department
X Hildago-LRGVDC 08/31/00 Mission Police Department
TX Hildago-LRGVDC 08/31/00 Palmview Police Department
X Hildago-LRGVDC 08/31/00 Pharr Fire Department
X Hildago-LRGVDC 08/31/00 Pharr Police Department
X Hildago-LRGVDC 08/31/00 San Juan Police Department
X Hildago-LRGVDC 08/31/00 Weslaco Police Department
TX Hill - HOTCOG 11/08/00 Hill County Sheriff's Department
X Hill - HOTCOG 11/08/00 Hillsboro Police Department
X Hood -NCTCOG 03/16/01 Hood County Sheriff's Department
X Hopkins - ATCOG 12/20/01 Hopkins County Sheriff's Office
TX Houston - DETCOG 08/31/00 Houston County Sheriff's Department
TX Hunt - NCTCOG 01/17/01 Commerce Department of Public Safety
TX Hunt - NCTCOG 01/17/01 Greenville Police & Fire Department
TX Hunt - NCTCOG 01/17/01 Hunt County Sheriff's Department
TX Jackson-GCRPC 09/01/00 Jackson County Sheriff's Department
TX Jasper 07/16/01 Jasper County Sheriff's Department
X Jefferson 03/13/02 Beaumont Police Department
X Jefferson 03/13/02 Jefferson County Sheriff's Office
> Jefferson 03/13/02 Port Aruthur Police Department
TX Jim Weills - CBCOG 08/31/00 Alice Police Department
TX Jim Wells - CBCOG 08/31/00 Jim Wells County Sheriff's Department
TX Johnson - NCTCOG 08/30/00 Alvarado Police Department
TX Johnson - NCTCOG 08/30/00 Burleson Police Department
X Johnson - NCTCOG 08/30/00 Cleburne Police Department
X Johnson - NCTCOG 08/30/00 Johnson County Sheriff's Department
X Johnson - NCTCOG 08/30/00 Keene Police Department
TX Kaufman - NCTCOG 08/31/00 Forney Police Department
X Kaufman - NCTCOG 08/31/00 Kaufman County Sheriff's Department
TX Kaufman - NCTCOG 08/31/00 Kaufman Police Department
X Kaufman - NCTCOG 08/31/00 Terrell Police Department
X Kendall - AACOG 11/20/00 Boerne Police Department
X Kendali - AACOG 11/20/00 Kendall County Sheriff's Department
X Kenedy - CBCOG 08/31/00 Kleberg Sheriff's Department
TX Kleberg - CBCOG 08/31/00 Kingsville Police Department
X Kleberg - CBCOG 08/31/00 Kleberg Sheriff's Department
TX Lampasas - CTCOG 05/07/02 Lampasas County Sheriff's Office
TX Lavaca - GCRPC 09/01/00 Lavaca County Sheriff's Department
TX Lavaca - GCRPC 09/01/00 Yoakum Police Department
TX Lee - CAPCO 11/20/00 Lee County Sheriff's Department
TX Leon - BVCOG 03/08/02 Leon County Sheriff's Office
TX Liberty - HGAC 08/31/00 Cleveland Police Department
X Liberty - HGAC 08/31/00 Dayton Police Department
TX Liberty - HGAC 08/31/00 Liberty County Sheriff's Department
> Liberty - HGAC 08/31/00 Liberty Police Department
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TX Live Oak - CBCOG 09/01/00 Live Oak County Sheriff's Department
TX Llano - CAPCO 05/10/01 Llano County Sheriff's Department
TX Madison - BVCOG 03/08/02 Madison County Sheriff's Office
X McLennan 09/25/02 Hewitt Police Department
TX McLennan 09/25/02 McGregor Police Department
X McLennan 09/25/02 Robinson Police Department
X McLennan 09/25/02 Waco Police Department
X McLennan 09/25/02 Lacy Lakeview Police Department
X Montgomery 03/07/02 Montgomery County Emergency Communications District
X Navarro - NCTCOG 08/30/00 Corsicana Police Department
TX Navarro - NCTCOG 08/30/00 Navarro County Sheriff's Department
TX Newton 08/28/02 Newton County Sheriff's Department
TX Nueces - CBCOG 08/31/00 Corpus Christi Police Department
TX Nueces - CBCOG 08/31/00 NAS Corpus Christi Security PSAP
TX Nueces - CBCOG 08/31/00 Nueces County Sheriff's Department
TX Nueces - CBCOG 08/31/00 Port Aransas Police Department
X Nueces - CBCOG 08/31/00 Robstown Police Department
X Orange 03/13/02 Orange County Sheriff's Office
TX Palo Pinto 07/19/01 Mineral Wells Police Department
X Palo Pinto 07/19/01 Palo Pinto County Sheriff's Department
TX Parker - NCTCOG 08/30/00 Parker County Sheriff's Office
TX Parker - NCTCOG 08/30/00 Springtown Police Department
X Parker - NCTCOG 08/30/00 Weatherford Police Department
TX Polk - DETCOG 08/30/00 Polk County Sheriff's Department
X Refugio - CBCOG 08/31/00 Refugio County Sheriff's Department
TX Rockwall - NCTCOG 08/31/00 Rockwall County Sheriff's Department
TX Rockwall - NCTCOG 08/31/00 Rockwall Police Department
X San Jacinto - DETCOG 08/30/00 San Jacinto County Sheriff's Department
TX San Patricio - CBCOG 08/31/00 Aransas Pass Police Department
TX San Patricio - CBCOG 08/31/00 Ingleside NAS
X San Patricio - CBCOG 08/31/00 Ingleside Police Department
TX San Patricio - CBCOG 08/31/00 Mathis Police Department
X San Patricio - CBCOG 08/31/00 Portland Police Department
TX San Patricio - CBCOG 08/31/00 San Patricio County Sheriff's Department
X Smith 03/20/02 Smith County Sheriffs Department
TX Smith 03/20/02 Tyler Police Department
TX Somervell - NCTCOG 03/16/01 Somervell County Sheriff's Department
X Tarrant 12/19/01 Arlington Police Department
TX Tarrant 12/19/01 Azle Police Department
> Tarrant 12/19/01 Bedford Police Department
X Tarrant 12/19/01 Benbrook Police Department
TX Tarrant 12/19/01 Blue Mound Police Department
> Tarrant 12/19/01 Colleyville Police Department
X Tarrant 12/19/01 Crowley Police Department
TX Tarrant 12/19/01 Dalworthington Gardens Police Department
X Tarrant 12/19/01 Euless Police Department
TX Tarrant 12/19/01 Everman Police Department
TX Tarrant 12/19/01 Forest Hill Police Department
TX Tarrant 12/19/01 Fort Worth Police Department
TX Tarrant 12/19/01 Grapevine Police Department
TX Tarrant 12/19/01 Haltom City Police Department
TX Tarrant 12/19/01 Hurst Police Department
X Tarrant 12/19/01 Irving Fire Department
X Tarrant 12/19/01 Keller Police Department
X Tarrant 12/19/01 Kennedale Police Department
X Tarrant 12/19/01 Lake Worth Police Department
TX Tarrant 12/19/01 Mansfield Police Department
TX Tarrant 12/19/01 Naval Air Station Fort Worth JRB
TX Tarrant 12/19/01 North Richland Hills Police Department
X Tarrant 12/19/01 Pantego Police Department
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X Tarrant 12/19/01 Richland Hills Police Department
TX Tarrant 12/19/01 River Oaks Police Department

X Tarrant 12/19/01 Saginaw Police Department

TX Tarrant 12/19/01 Sansom Park Police Department

X Tarrant 12/19/01 Southlake 911 Communications

X Tarrant 12/19/01 Tarrant County Sheriff's Department
TX Tarrant 12/19/01 Watauga Police Department

TX Tarrant 12/19/01 Westover Hills Police Department
X Tarrant 12/19/01 Westworth Village Police Department
TX Tarrant 12/19/01 White Settlement Police Department
TX Travis - CAPCO 11/20/00 Austin City Police Department

TX Travis - CAPCO 11/20/00 Austin/Travis EMS Office

TX Travis - CAPCO 11/20/00 Lago Vista Police Department

TX Travis - CAPCO 11/20/00 Lakeway Police Department

X Travis - CAPCO 11/20/00 Pflugerville Police Department

X Travis - CAPCO 11/20/00 Travis County Sheriff's Department
TX Travis - CAPCO 11/20/00 Westlake Hills Police Department
TX Tyler DETCOG 07/16/01 Tyler County Sheriff's Department
TX Van Zandt - ETCOG 02/22/02 Canton Police Department

TX Van Zandt - ETCOG 02/22/02 Van Zandt County Sheriff's Department
TX Victoria - GCRPC 09/01/00 Victoria Communications Center

TX Victoria - GCRPC 09/01/00 Victoria County Sheriff's Department
TX Victoria - GCRPC 09/01/00 Victoria Police Department

TX Walker - HGAC 07/26/00 Huntsville Police Department

TX Walker - HGAC 07/26/00 Walker County Sheriff's Department
TX Waller - HGAC 07/26/00 Brookshire Police Department

TX Waller - HGAC 07/26/00 Waller County Sheriff's Department
X Washington - BVCOG 03/14/02 Brenham Police Department

X Wichita 10/15/02 Burkburnett Police Department

TX Wichita 10/15/02 Electra Police Department

X Wichita 10/15/02 lowa Park Police Department

TX Wichita 10/15/02 Wichita Falls Police Department

TX Willacy - LRGVDC 08/31/00 Raymondville Police Department

TX Willacy - LRGVDC 08/31/00 Willacy County Sheriff's Office

TX Williamson - CAPCO 11/20/00 Cedar Park Police Department

X Williamson - CAPCO 11/20/00 Georgetown Police Department

X Williamson - CAPCO 11/20/00 Leander Police Department

X Williamson - CAPCO 11/20/00 Round Rock Police Department

X Williamson - CAPCO 11/20/00 Taylor Police Department

TX Williamson - CAPCO 11/20/00 Williamson County Sheriff's Department
X Wilson - AACOG 10/27/00 Wilson County Sheriff's Department
TX Wise - NCTCOG 02/13/01 Bridgeport Police Department

X Wise - NCTCOG 02/13/01 Decatur Police Department

TX Wise - NCTCOG 02/13/01 Wise County Sheriff's Department
TX Count 294

VA Accomac 11/28/00 Eastern Shore 9-1-1 (Accomack)
VA Alexandria City 01/22/02 Alexandria City Police Department
VA Arlington 11/20/01 Arlington Emergency Communication Center
VA Chesapeake 08/28/00 City of Chesapeake Police Department
VA Chesterfield 06/30/00 Chesterfield Police Department

VA Danville City 01/16/02 Danville Emergency Services

VA Fairfax 10/25/00 Fairfax County Police Communications
VA Fauguier 06/08/01 Fauquier County Sheriff's Office

VA Fredericksburg 09/30/02 City of Fredericksburg

VA Hampton 02/28/00 City of Hampton 911

VA Hanover 02/19/02 Hanover County 911

VA Henrico 06/30/00 Henrico County Police Department
VA Hopewell 10/09/02 City of Hopewell Police Department
VA James City 11/01/01 James City 911 Dispatch

VA Loudon 10/23/00 Loudon County 911
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VA Louisa 10/01/02 Louisa County Sheriff's Department
VA Montgomery 10/03/02 Montgomery Sheriff's Office
VA Montgomery 10/03/02 Christianburg Police Department
VA Newport News 03/23/00 City of Newport News Communications Center
VA Norfolk 03/30/00 Norfolk 911 Executive Department
VA Northhampton 04/21/00 Eastern Shore 9-1-1 (Accomack)
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VA Orange 09/30/02 Orange County Emergency Communications
VA Pittsylvania 03/19/02 Pittsylvania County Sheriff's Office

VA Portsmouth 03/29/00 City of Portsmouth Communications Center
VA Powhatan 07/12/00 Powhatan County Sheriff's Office

VA Richmond 07/07/00 City of Richmond Emergency Communications
VA Roanoke 09/26/02 Roanoke City Communications Department
VA Roanoke 09/26/02 Roanoke County Police Department

VA Salem City 09/26/02 Salem City Police Department

VA Shenandoah 09/26/01 Shenandoah Valley Communications Center
VA Spotsylvania 09/30/02 Spotsylvania County Sheriff's Department
VA Stafford 10/03/02 Stafford County Sheriff's Office

VA Suffolk 03/29/00 City of Suffolk Police Department

VA Virginia Beach 04/13/00 Virginia Beach Communications

VA York 02/10/00 York County Communications

VA Count 35

VT Chittenden 07/31/02 Shelburne PD

VT Chittenden 07/31/02 VT State Police - Williston

VT Franklin 07/31/02 St. Albans PD

VT Lamoille 07/31/02 Lamoille County Sheriff's Department

VT Rutland 07/31/02 Rutland City Fire

VT Rutland 07/31/02 VT State Police - Rutland

VT Washington 07/31/02 Montpelier City Police

VT Windsor 07/31/02 Hartford PD

VT Windsor 07/31/02___|Springfield PD

VT Count 9

WA King 12/01/98 Bellevue Police Department

WA King 12/01/98 Bothell Police Department

WA King 12/01/98 Enumclaw Police Department

WA King 12/01/98 Issaquah Police Department

WA King 12/01/98 King County Fire District 13

WA King 12/01/98 King County Sheriff's Office

WA King 12/01/98 Kirkland Police Department

WA King 12/01/98 Lake Forest Park Police Department

WA King 12/01/98 Mercer Island Department of Public Safety
WA King 12/01/98 Port of Seattle Fire Department

WA King 12/01/98 Port of Seattle Police Department

WA King 12/01/98 Redmond Police Department

WA King 12/01/98 Seattle Fire Department

WA King 12/01/98 Seattle Police Department

WA King 12/01/98 South Comm

WA King 12/01/98 University of Washington Police Depariment
WA King 12/01/98 Valley COM

WA King 12/01/98 Washington State Patrol

WA Pierce 10/15/99 Bonney Lake Police Department

WA Pierce 10/15/99 Buckley Police Department

WA Pierce 10/15/99 Fife Police Department

WA Pierce 10/15/99 Fort Lewis Communications Center

WA Pierce 10/15/99 Puyallup City Communications

WA Pierce 10/16/99 Sumner Police Department

WA Pierce 10/15/99 Washington State Patrol

WA Spokane 02/01/99 Spokane County Combined Fire Dispatch
WA Spokane 02/01/99 Spokane County Emergency Communications
WA Thurston 07/22/99 Thurston County Department of Communications
WA Thurston 07/22/99 Washington State Patrol

WA Count 29

Grand

Count 1573
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Milestone Anticipated
State County Requesting Entity Request Date Status' | In-Service Date Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks
Note: Front-End Milestones
1 - MCS Configuration - Information
ﬂprovided by VZW on their MSC location,
signalling, contacts, etc.
2 - Cell Site Sector & RF - Defines the MSC
and individual cell site sector footprint.
Required to engineer and coordinate PSAP
boundaries
3 - 887 Gateway - Required to Signal
between the MSC and the Wireless 911
Service Provider SCP
4 - MSC Integration - Tests the signalling
between the MSC and the Wireless 911
Service Provider's SCP
5 - Traffic Plans - Engineered by the
Wireless 911 Service Provider to coordinate
with the PSAP, load the MSAG to the ALI
Database, and load to the databases
associated with the SCP
6 - Voice Trunks - MSC to S/R must be in-
ip|ace to deploy WES-1-1 Phase | service
AL Dale City of Daleville 9/4/2002 1-2 Complete Mar-03 VZW actively deploying
AL Count 1
AR Crittenden Crittenden County Sheriff's Office 11/03/00 1-5 Complete Nov-02 Awaiting Wireless carrier action
AR Count 1
CA Los Angeles California Highway Patrol - Los Angeles Comn 03/30/01 1-6 Complete Dec-02 VZW actively deploying
CA Count 1
cO Las Animas Las Animas County Authority Board 12/07/01 1-5 Complete Dec-02 Awaiting Wireless carrier action
Cco Moffat Moffat County Authority Board 07/16/01 1-5 Complete Dec-02 Awaiting Wireless carrier action
CcO Rio Blanco Rio Blanco Sheriff's Office 01/21/99 1-5 Complete Dec-02 Awaiting Wireless carrier action
CO Count 3
DE Statewide State of DE, Department of Public Safety 10/11/01 1-6 Complete TBD Awaiting PSAP action
DE Count 1
FL Bay Bay County Sheriff's Department 02/05/02 TBD Price Acquisition
FL Citrus Citrus County Emergency Operations 02/21/197 1-6 Complete TBD VZW actively deploying
FL Clay Clay County Board of Commissioners 04/08/02 1-6 Complete Nov-02 VZW actively deploying
FL Gadsden Gadsden County Sheriff's Department 10/31/00 1-6 Complete Nov-02 Awaiting 9-1-1 Service Provider action
FL Hernando Hernando County Sheriff's Department 07/31/00 1-6 Complete TBD Awaiting PSAP action
FL Highlands Highlands County Board of Commissioners 03/01/01 1-6 Complete Nov-02 Awaiting PSAP action
‘ 09/27/01 TBD Awaiting PSAP action
FL Hillsborough Hilisborough Board of County Commissioners 1-4 Complete Awaiting 911 Service Provider action
FL Lake Lake County Sheriff's Department 08/10/00 1-6 Complete TBD Awaiting PSAP action
FL Lee Lee County Division of Public Safety 02/03/98 1-6 Complete TBD Awaiting PSAP action
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In-Progress Requests
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Milestone Anticipated
State County Requesting Entity Request Date Status' In-Service Date Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks
FL Leon Leon County Sheriff's Department 10/24/00 1-6 Complete TBD Awaiting PSAP action
FL Madison Madison County 911 08/21/00 1-4 Complete TBD Awaiting PSAP action
FL Okaloosa Okaloosa County Board of County Commissiol 06/22/01 1-4 Complete Jan-03 VZW actively deploying
TBD Awaiting 911 Service Provider action

FL Pasco Pasco County Emergency Communications Di 10/02/00 1-4 Complete Awaiting PSAP action
FL Pinellas 911 Emergency Communications 08/10/00 1-4 Complete TBD Awaiting 9-1-1 Service Provider action
FL Polk Polk County Board of County Commissioners 02/05/97 1-5 Complete Dec-02 VZW actively deploying
FL Sarasota Sarasota County 911 06/30/99 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
FL Wakulla Wakulla County 911 12/31/01 1-5 Complete Dec-02 Awaiting PSAP action
FL Count 17
GA Baldwin Baldwin County Communications 04/11/98 TBD Price Acquisition
GA Banks Banks County 911 09/01/99 1-6 Complete Nov-02 VZW actively deploying
GA Bibb Bibb County Sheriff's Office 09/14/00 TBD Price Acquisition
GA Bibb Macon 811 Center 09/14/00 TBD Price Acquisition
GA Bullock Bulloch County Public Safety 01/04/99 TBD Price Acquisition
GA Cherokee Cherokee County Sheriff's Office 03/08/99 1-6 Complete Nov-02 VZW actively deploying
GA Clarke Clarke County Police Department 10/29/98 1-6 Complete Nov-02 VZW actively deploying
GA Clayton Morrow Police Department 09/25/00 1-6 Complete Nov-02 VZW actively deploying
GA Columbia Columbia County Dispatch 11/04/98 TBD Price Acquisition
GA Coweta Coweta County Emergency Management/911 07/09/02 1-6 Complete Nov-02 VZW actively deploying
GA Floyd Floyd County 911 02/12/01 1-6 Complete Nov-02 VZW actively deploying
GA Fulton Alpharetta Police Department 06/06/02 1-6 Complete Dec-02 VZW actively deploying
GA Fulton City of Roswell 06/28/02 1-6 Complete Dec-02 VZW actively deploying
GA Glynn Glynn County Police Department 04/23/02 1-4 Complete Dec-02 Awaiting MPC Vendor action
GA Glynn Brunswick Police Department 04/23/02 1-4 Complete Dec-02 Awaiting MPC Vendor action
GA Greene Greene County Board of Commissioners 02/11/99 1-6 Complete Nov-02 VZW actively deploying
GA Habersham Habersham County ESE 05/01/01 1-3 Complete TBD Awaiting PSAP action
GA Hall Hall County Communications 7/31/1998 1-6 Complete Nov-02 VZW actively deploying
GA Hart Hart County Emergency Medical Service 07/11/02 1-6 Complete Jan-03 VZW actively deploying
GA Jackson Jackson County 911 9/28/2000 1-6 Complete Nov-02 VZW actively deploying
GA Lee Lee County Central Communications 08/03/98 TBD Price Acquisition
GA Liberty Liberty County 911 08/06/98 TBD Price Acquisition
GA Lincoln Lincoln County E911 12/4/1998 1-5 Complete TBD Awaiting PSAP action
GA Mitchell Mitchell County Board of Commissioners 10/21/98 TBD Price Acquisition
GA Muscogee Muscogee County Public Safety 05/04/00 TBD Price Acquisition
GA Oconee Oconee County Sheriff's Office 8/28/1998 1-6 Complete Nov-02 VZW actively deploying
GA Putnam Putnam County Sheriff's Office 5/18/2001 1-4 Complete Dec-02 VZW actively deploying
GA Richmond Augusta-Richmond 911 12/11/00 8D Price Acquisition
GA Thomas Thomas County Dispatch 01/23/02 TBD Price Acquisition
GA Toombs Toombs County E911 02/15/99 T8D Price Acquisition
GA Union Towns/Union County 911 Center 3/15/2001 1-4 Complete TBD Awaiting Wireless carrier action
GA Wayne Wayne County 911 7/10/2001 1-4 Complete Dec-02 VZW actively deploying
GA White White County Emergency Services 8/24/1998 1-6 Complete Nov-02 Awaiting MPC Vendor action
GA Count 33
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In-Progress Requests
October 15, 20(12
Milestone Anticipated
State County Requesting Entity Request Date Status’ In-Service Date Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS57 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks

iD Ada Ada County Sheriff's Office 04/02/01 1-2 Complete TBD Awaiting PSAP action
ID Count 1
IL Boone Boone County ETSB 05/22/01 1-5 Complete Dec-02 VZW actively deploying
1L Cook Village of La Grange Park ETSB 06/17/02 1-4 Complete Dec-02 VZW actively deploying
IL Cook Village of Riverdale PD 03/22/01 1-4,6 Complete 18D Awaiting PSAP action
IL De Kalb DeKalb County Sheriff's Office 08/30/00 1-5 Complete Dec-02 Awaiting MPC vendor action
IL Edgar Edgar County 911 12/04/00 1-4, 6 Complete TBD Awaiting PSAP action
IL Hancock Hancock Sheriff's Department 05/10/01 1-5 Complete Dec-02 Awaiting 9-1-1 Service Provider action
IL Henry Henry County ETSB 07/17/00 1-5 Complete Dec-02 Awaiting 9-1-1 Service Provider action
IL Jasper Jasper County E9-1-1 06/14/01 1-4, 6 Complete Dec-02 Awaiting PSAP action
IL Johnson Johnson County Sheriff's Department 08/01/00 1-5 Complete TBD Awaiting PSAP action
IL Massac Massic County Detention Center 05/17/01 1-5 Complete TBD Awaiting PSAP action
IL McDonough McDonough County Communications Center 01/04/01 1-56 Complete Dec-02 Awaiting 9-1-1 Service Provider action
IL McLean MclLean ETSB 07/05/02 1-4 Complete Jan-03 Awaiting PSAP action
IL Mercer Mercer County 911 11/16/00 1-6 Complete Dec-02 Awaiting 9-1-1 Service Provider action
IL Monroe Monroe County 911 08/01/01 1-4 Complete TBD Awaiting PSAP action
IL Warren Monmouth Police Department 08/18/00 1-6 Complete Dec-02 Awaiting 9-1-1 Service Provider action
IL Woodford Woodford County Sheriff's Office 08/11/00 1-4 Complete Mar-03 Awaiting PSAP action
IL Count 16
KS Regional Mid American Regional Council 11/09/01 1-4 Complete Dec-02 Awaiting PSAP action
KS Count 1
KY Daviess Public Safety Communications 04/11/00 1-6 Complete Dec-02 Awaiting MPC Vendor action
KY Gallatin Gallatin County Sheriff's Office (KSP #5) 1-5 Complete Dec-02 Awaiting MPC Vendor action
KY Grant Grant County Dispatch 08/06/97 1-4 Complete Nov-02 Awaiting MPC Vendor action
KY Graves City of Mansfield 1-6 Complete Dec-02 Awaiting MPC Vendor action
KY Harrison Harrison County Sheriff's Office (KSP # 6) 12/08/00 1-6 Complete Nov-02 Awaiting MPC Vendor action
KY Hopkins Hopkins County Central Dispatch 04/03/97 1-5 Complete Nov-02 Awaiting MPC Vendor action
KY Jessamine Jessamine County EMS 1-4 Complete Dec-02 Awaiting MPC Vendor action
KY Pendleton Pendleton County Sheriff's Office 11/25/00 1-4 Complete Dec-02 Awaiting MPC Vendor action
KY Count 8
LA East Baton Rouge East Baton Rouge Parish Communications Dig 4/21/2000 1-5 Complete Dec-02 VZW actively deploying
LA Count 1
MA Statewide Statewide Emergency Communications Board 09/26/01 1-6 Complete Nov-02 VZW actively deploying
MA Count 1
MD Harford Division of Emergency Operations 09/27/02 1-3 Complete Mar-03 VZW actively deploying
MD Montgomery Montgomery County Police Communcations Ci 04/14/02 1-6 Complete Nov-02 VZW actively deploying
MD Talbot Talbot County 911 06/04/02 1-6 Complete Nov-02 VZW actively deploying
MD Count 3
M! Multtiple Michigan Communications Director's Associat{ 08/16/00 1-6 Complete Nov-02 VZW actively deploying
Mi Clinton Clinton County 911 05/19/02 1-5 Complete Nov-02 Awaiting 9-1-1 Service Provider action
MI Kent Department of State Police 05/23/01 1-6 Complete Mar-03 Awaiting PSAP action
Ml Muskegon Muskegon Central Dispatch 05/02/00 1-5 Complete Dec-02 Awaiting 9-1-1 Service Provider action
Mi QOakland Oakland County Sheriff's Department 08/14/00 1-6 Complete TBD Awaiting PSAP action
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Milestone Anticipated
State County Requesting Entity Request Date Status’ In-Service Date Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks

Mi Ottawa Ottawa County Central Dispatch 08/16/00 1-6 Complete Nov-02 VZW actively deploying
Mi Wayne Detroit Police Department 03/16/01 1-4 Complete Dec-02 Awaiting PSAP action
MI Count 7
MN Statewide Department of Administration for the State of N 04/06/01 1-6 Complete Dec-02 Awaiting MPC Vendor action
MN Count 1
MO Andrew ACCD 911 Board 07/12/02 1-5 Complete Feb-03 VZW actively deploying
MO Cape Girardeau Cape Girardeau County Enhanced 911 08/06/02 1-4 Complete Feb-03 VZW actively deploying
MO Cole Jefferson City PD Communications Center 06/20/02 1-4 Complete TBD Awaiting PSAP action
MO Regional Mid American Regional Council 11/09/01 1-3 Complete Dec-02 Awaiting PSAP action
MO Scott Scott County E911 07/18/02 1-5 Complete Feb-03 VZW actively deploying
MO St. Louis St. Louis County Police Dept. 04/27/01 1-2 Complete TBD Awaiting legal/regulatory action
MO Stoddard Stoddard County 8911 Services 09/20/02 1-4 Complete Apr-03 VZW actively deploying
MO Warren Warren County E9-1-1 11/19/01 1-4 Complete Qct-02 VZW actively deploying
MO Count 8
NC Cherokee Cherokee County 911 Operations 10/27/2000 1-5 Complete TBD Awaiting PSAP Action
NC Clay Clay County Sheriff's Communications 8/28/2000 1-5 Complete TBD Awaiting PSAP Action
NC Currituck Currituck Central Communications 11/10/99 1-5 Complete Nov-02 Awaiting MPC Vendor action
NC Davie Davie County Communications 12/21/99 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
NC Durham Emergency Communications Center 04/16/99 1-6 Complete Dec-02 VZW Actively deploying
NC Graham Graham County Communications 02/23/01 1-6 Complete Nov-02 Awaiting wireless carrier action
NC Jackson Jackson County Emergency Communications 02/22/01 1-5 Complete TBD Awaiting PSAP Action
NC Macon Macon County Communications 8/21/2000 1-4 Compiete TBD Awaiting 9-1-1 Service Provider action
NC Madison Madison County Emergency Communications 01/08/02 1-4 Complete TBD Awaiting PSAP Action
NC Mitchell Mitchell County 911 Communications 8/22/2002 1-4 Complete TBD Awaiting PSAP Action
NC McDowell McDowell County Emergency Operations 1/23/1997 1-5 Complete TBD Awaiting PSAP Action
NC Swain Swain County Sheriff's Communications 09/15/98 1-4 Complete TBD Awaiting PSAP Action
NC Transylvania Transylvania County Communications 12/01/99 1-5 Complete TBD Awaiting PSAP Action
NC Union Union County Communications Department 2/7/1997 1-56 Complete Nov-02 Awaiting MPC Vendor action
NC Yadkin Yadkin County Emergency Communications 12/9/1999 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
NC Yancey Yancey County Sheriffs Communications 1-4 Complete TBD Awaiting PSAP action
NC Count 16
NJ Statewide Office of Information Technology 07/09/97 1-6 Complete T8D Awaiting PSAP action
NJ Count 1
NV Clark Henderson PD 04/11/01 1-3,5-6 Completq TBD Awaiting PSAP action
NV Count 1
NY Clinton Office of Emergency Services 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Cortland Office of the Sheriff 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Erie Erie County Sheriff's Department 07/05/00 1-3 Complete TBD Awaiting legal/regulatory action
NY Fulton Office of the Sheriff 01/14/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Livingston Livingston County Sheriff's Department 02/07/01 1-3 Complete Dec-02 VZW Actively Deploying
NY Monroe Rochester 911 02/19/97 1-3 Complete Dec-02 VZW Actively Deploying
NY Montgomery Montgomery County Sheriff's Office 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Niagra Niagra County Sheriff's Department 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Onondaga Department of Emergency Communications 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
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Milestone Anticipated
State County Requesting Entity Request Date Status’ In-Service Date Comments
Milestones: 1-MSC Configuration 2-Cell Site Sector & RF Data 3-SS7 Gateway 4-MSC Integration 5-Traffic Plans 6-Voice Trunks
NY Ontario Ontario County 911Center 03/28/97 1-3 Complete Dec-02 VZW Actively Deploying
NY Otsego Communications and Records Division 01/15/02 1-3 Complete TBD Awaiting legaliregulatory action
NY Rensselaer E Greenbush Police Department 01/06/98 1-3 Complete TBD Awaiting legaliregulatory action
NY Rensselaer Rensselaer County E 911 01/06/98 1-3 Complete TBD Awaiting legal/regulatory action
NY Rockland Office of Fire and Emergency Services 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Rockland Town of Clarkstown 01/15/02 1-3 Complete TBD Awaiting legal/regulatory action
NY Schenectady New York State Police 11/21/01 1-3 Complete Dec-02 VZW Actively Deploying
NY Suffolk Suffolk County Police Department 05/15/02 1-4 Complete Nov-02 Awaiting PSAP action
NY Warren Warren County Sheriff's Office 03/18/02 1-2 Complete TBD Awaiting legal/regulatory action
NY Count 18
OH Butler Butler County Sheriff's Office 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Butler Fairfield Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Butler Hamiiton Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Butler Middletown Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Butler Oxford Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Butler Union Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Clermont Clermont County Communications Center 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Clermont Union Township Police Department 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Hamilton Cincinnati Communications 08/06/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Hamilton Hamilton County Communications Center 02/13/97 1-4 Complete Dec-02 Awaiting 9-1-1 Service Provider action
OH Miami Miami County Communication Center 08/13/01 1-2 Complete Dec-02 VZW Actively Deploying
OH Van Wert Van Wert County 911 Operations 02/15/02 1,2,4 Complete Dec-02 VZW Actively Deploying
OH Count 12
PA Crawford Crawford County Office of Emergency Service 03/26/02 1 Complete TBD Awaiting PSAP action
PA Lancaster Lancaster County Sheriff's Office 03/08/02 1 Complete TBD Awaiting PSAP action
PA York York County 9-1-1 03/26/97 1-3,5 Complete Nov-02 Awaiting Wireless carrier action
PA Count 3
SC Abbeville Abbeville County Sheriff's Department 07/14/99 1-5 Complete TBD Awaiting PSAP action
SC Bamburg Bamburg County Emergency Services 09/30/02 Mar-03 VZW Actively Deploying
SC Fairfield Fairfieild County 911 11/12/98 1-5 Complete TBD Awaiting PSAP action
sC Greenwood Greenwood County E911 07/31/99 1-5 Complete TBD Awaiting PSAP action
SC Laurens Laurens County Emergency Communications 07/23/99 1-5 Complete TBD Awaiting PSAP action
SC Count 5
SD Davison Mitchell Police Dept 10/16/01 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
SD Minnehaha Minnehaha Metro Communications 12/12/01 1-5 Complete T8D Awaiting 9-1-1 Service Provider action
SD Moody Moody County Sheriff's Department 09/30/01 1-5 Complete TBD Awaiting 9-1-1 Service Provider action
SD Pennington Pennington County ESCC 09/30/01 1-5 Complete 8D Awaiiting 9-1-1 Service Provider action
SD Count 4
TN Statewide Tennessee Emergency Communications Boar 12/21/99 1-6 Complete Dec-02 Awaiting PSAP action
TN Count 1
T Collin Plano Public Safety Communications 3/20/2000 1-6 Complete Nov-02 Awaiting Wireless carrier action
X Dallas Farmers Branch Police Department 01/08/01 1-4 Complete TBD Awaiting PSAP action
X Dallas Garland Police Department 06/23/00 1-4 Complete Nov-02 VZW Actively Deploying
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TX Dallas Highland Park DPS 07/09/02 1-5 Complete TBD Awaiting 9-1-1 service provider action
X Dallas Mesquite Police Department 07/09/02 1-5 Complete TBD Awaiting PSAP action
TX El Paso El Paso 911 1 Complete TBD Awaiting PSAP action
TX Gregg City of Longview 08/02/02 1-4 Complete Feb-03 VZW Actively Deploying
TX Medina Medina County S-1-1 District 10/03/02 Apr-03 VZW Actively Deploying
TX Count 8
VA Alleghany County of Alleghany 06/04/02 1-3 Complete TBD Awaiting PSAP action
VA Amelia Amelia County Sheriff's Office 03/22/02 1-5 Complete Nov-02 VZW actively deploying
VA Bedford Bedford County Sheriff's Office 02/03/00 1-5 Complete Nov-02 Awaiting wireless carrier action
VA Botetourt Botetourt County GIS Comm. 01/17/02 1-5 Complete Nov-02 Awaiting PSAP action
VA Bristol City City of Bristol Police 01/29/02 1-2 Complete Dec-02 Awaiting 9-1-1 service provider action
VA Caroline County of Caroline 06/25/02 1-5 Complete Nov-02 VZW actively deploying
VA Carroll Carroll County Sheriff's Department 10/26/99 1-5 Complete Nov-02 VZW Actively Deploying
VA Charles City Charies City Sheriff's Department 10/16/01 1-6 Complete T8D Awaiting PSAP action
VA Charlotte Charlotte County Sheriff's Office 04/20/98 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Colonial Heights City of Colonial Heights 03/06/02 1-4 Complete Nov-02 VZW actively deploying
VA Covington City of Covington 05/01/02 1-2 Complete TBD Awaiting PSAP action
VA Dinwiddie Dinwiddie Sheriff's Office 10/16/01 1-6 Complete TBD Awaiting PSAP action
VA Emporia City City of Emporia Police Dept. 09/17/01 1-5 Complete Dec-02 Awaiting wireless carrier action
VA Farmville Town of Farmville 02/13/02 1-5 Complete Nov-02 VZW actively deploying
VA Franklin Franklin Police Department 02/14/00 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Gloucester Gloucester County Sheriff's Department 10/03/01 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Goochland Goochland County 03/22/02 1-5 Complete Nov-02 VZW actively deploying
VA Greensville Greensville Sheriffs Office 02/14/00 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Isle of Wight Isle of Wight County Sheriff's Office 09/25/01 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA King William Town of West Point E911 01/24/02 1-5 Complete Nov-02 VZW actively deploying
VA Lancaster Lancaster County Sheriff's Office 11/05/01 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Lunenburg Lunenburg County Sheriff 01/09/02 1-3 Complete Dec-02 Awaiting wireless carrier action
VA Mecklenburg Mecklenburg County E911 11/30/01 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Middlesex Middiesex County Sheriff's Office 02/03/00 1-5 Complete TBD Awaiting PSAP action
VA New Kent New Kent County Sheriff's Office 09/17/01 1-6 Complete Nov-02 Awaiting MPC Vendor Action
VA Northumberland Northumberland County Board of Supervisors 01/02/02 1-5 Complete Dec-02 Awaiting wireless carrier action
VA Nottoway Nottoway County Board of Supvrs. 02/25/02 1-3 Complete TBD Awaiting PSAP action
VA Patrick Patrick County Sheriff's Office 11/08/01 1-6 Complete Oct-02 VZW actively deploying
VA Petersburg Petersburg Police Department 02/03/00 1-6 Complete Nov-02 Awaiting MPC Vendor Action
VA Poquoson Poquoson Police Department 07/15/98 1-4 Complete TBD Awaiting PSAP action
VA Prince George Prince George County Police Department 05/06/98 1-6 Complete Oct-02 VZW actively deploying
VA Prince William Prince William 911 Communications 02/03/00 1-6 Complete Dec-02 Awaiting MPC Vendor action
VA Pulaski Pulaski County Sheriff's Office 06/26/01 1-6 Complete Nov-02 Awaiting MPC Vendor Action
VA Roanoke Town of Vinton 05/23/02 1-4 Complete Dec-02 Awaiting wireless carrier action
VA Rockbridge Rockbridge County Sheriff's Department 03/29/00 1-6 Complete Oct-02 VZW actively deploying
VA Southampton Southampton County Sheriff's Office 11/15/01 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Surry County of Surry Sheriff's Office 11/16/01 1-5 Complete Dec-02 Awaiting wireless carrier action
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VA Sussex Sussex County Sheriff's Office 04/21/98 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Washington Washington County Sheriff's Office 02/14/00 1-3 Complete Dec-02 Awaiting 9-1-1 service provider action
VA Westmoreland Westmoreland County Sheriff's Office 12/27/00 1-5 Complete Nov-02 Awaiting 9-1-1 service provider action
VA Williamsburg City City of Williamsburg 12/01/00 1-4 Complete Nov-02 Awaiting wireless carrier action
VA Wise Wise County Sheriff's Office 09/09/02 1-3 Complete Mar-03 VZW Actively Deploying
VA Count 42
WA Clallam Clallam County Sheriff's Department 05/28/98 1-5 Complete TBD Awaiiting PSAP action
WA Clark Clark County Emergency Services 02/14/97 1-4 Complete TBD Awaiting PSAP action
WA Grays Harbor Grays Harbor Communications 05/19/98 1-4 Complete TBD Awaiting PSAP action
WA Island I-COM 04/11/00 1-4 Complete 18D Awaiting PSAP action
WA Jefferson Jefferson County Sheriff's Office Dispatch Cer 04/08/97 1-4 Complete TBD Awaiting PSAP action
WA King King County 9-1-1 Program Office 06/09/98 1-4,6 Complete Dec-02 VZW actively deploying
WA Kitsap CENCOM 04/01/97 1-4 Complete TBD Awaiting PSAP action
WA Mason Shelton Police Department Communications 09/12/02 1-5 Complete Mar-03 VZW actively deploying
WA Okanogan Okanogan County Sheriff's Office Dispatch Cé 04/06/98 1-5 Complete Dec-02 VZW actively deploying
WA Pend Oreille Pend Oreille County 911 05/28/98 1-4,6 Complete Dec-02 VZW actively deploying
WA Pierce Pierce County E911 Program Office 03/10/97 1-4,6 Complete Dec-02 VZW actively deploying
WA San Juan San Juan Sheriff's Department 09/13/02 1-4 Complete Mar-03 Awaiting PSAP action
WA Skagit Skagit County 911 02/24/00 1-4 Complete TBD Awaiting PSAP action
WA Snohomish SNOCOM 07/20/01 1-4 Complete TBD Awaiting PSAP action
WA Spokane 911 Emergency Communications Center 04/17/00 1-4 Complete TBD Awaiting PSAP action
WA Stevens Stevens County 911 07/17/00 1-4,6 Complete Nov-02 VZW actively deploying
Thurston County Department of
WA Thurston Communications 08/30/02 1-4,6 Compiete TBD Awaiting MPC Vendor Action
WA Whatcom What-Comm Communications Center 05/14/02 1-4 Complete Nov-02 VZW actively deploying
WA Count 18
WYy Albany Albany County Sheriff's Office 09/12/01 1-5 Complete Nov-02 VZW actively deploying
wYy Natrona Casper Police Department 01/28/02 1-4 Complete Nov-02 VZW actively deploying
wYy Sweetwater Sweetwater County Management Agency 08/27/01 1-3,5 Complete Nov-02 Awaiting wireless carrier action
WY Count 3
Grand Count 236
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Verizon Wireless E9-1-1 Attachment C
Phase Il
PSAPs In Service
October 15, 2002
Phase Il Active | 911 Service PSAP
State County PSAP Name Date Provider (LEC)| counts

IL Cook Cook County ETSB 4/1/2002 SBC-Ameritech 1

IL St Clair St. Clair County 911 10/1/2001 SBC-Ameritech 10
‘IN Lake Lake County Sheriff 10/1/2001 SBC-Ameritech 9
OH Delaware Delaware County Emergency Services 7/16/2002 Verizon 1
R Statewide E9-1-1 Uniform Emergency Telephone System 4/15/2002 Verizon 42

X Harris Greater Harris County ECD 6/13/2002 SBC 43
VA | Independent City |Hampton, City of - Division of Police 4/22/2002 Verizon 1
VA | Independent City |[James City County 5/15/2002 Verizon 1
VA | Independent City {City of Newport News 5/17/2002 Verizon 1
VA | Independent City |Norfolk, City of - Office of the City Manager 5/17/2002 Verizon 1
VA | Independent City |Suffolk, City of - Police Department 5/20/2002 Verizon 1
VA York Department of Fire and Life Safety 4/8/2002 Verizon 1
VA |Independent City |City of Richmond 08/09/02 Verizon 1
VA [Henrico County of Henrico Division of Police 08/09/02 Verizon 1
VA |Independent City |City of Portsmouth 08/06/02 Verizon 1
PA Erie Erie County Emergency Management Agency 08/31/02 Verizon 1
PA | Delaware County|Delaware County 911 09/10/02 Verizon 1

Total 117
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I Request | Milestone 911 Service
State |County Requesting Entity Date Statust Provider (LEC) Comments

Milestones: 1-Deploy Phase | 2-AGPS/AFLT Capable 3-LEC ALl Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing

Note: Phase |l Deployment Milestones

1 - Deploy Phase | Service - VZW, PSAP and
LEC turn up Phase | ES11 Service

2 — Make Network AGPS/AFLT Capabile -
VZW base station and switch software
instalied to support Phase Il

3 - LEC selects Phase Il ALI format - LEC
announces Phase Il format; LEC and MPC
vendor implements data protocol between ALI
database and MPC; LEC performs upgrades
needed to “pull” data from the MPC; MPC
vendor and LEC test the interface

4 - Modify ALI Data Format — LEC and PSAP
agree on format that LEC will transmit the
Phase Il information to PSAP for use and
display

5 — Modify PSAP CPE Screen Display (CAD,
Mapping , if applicable) - PSAP's vendors
make any changes needed to use the modified
ALl format to display Phase 1l data

6 — Modify PSAP CPE for Rebid Capability -
CPE vendor makes any changes needed to
rebid the AL! database for Phase Il location
info.

7 — Establish Accurate Cell Site Location
Info./Populate Base Station Almanac - VZW
collects, loads and calibrates precise
coordinates of antenna locations into BSA

8 - Testing — PSAP and LEC perform ALl to
CPE interoperability testing; VZW and PSAP
perform drive testing before going live

& California Highway Patrol

Verizon LEC/PSAP contract pending; Deployment in Progress

State |County PSAP Rel;‘a‘f' Milestone Status Pf;:‘:;“"lfc) Comments

AL |Baldwin Baldwin County ECD 04/30/01 | 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL [Cullman Culiman County E-911 06/07/01 | 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL |Dale Ozark-Dale County E-911, inc. 09/01/02 | 1-2 Complete Bell South

AL |Eimore Elmore County ES-1-1 08/01/02 | 1-2 Complete Bell South

AL |Jefferson City of Tarrant 11/10/99 | 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL |Jefferson Hoover Police Department 08/27/01 1-2 Compiete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL |Jefferson irondale Police Department 11/16/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL Limestone Limestone County Emergency Management 056/22/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL Madison Huntsville-Madison County 8-1-1 06/01/01 1-2 Complete Beli South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL Mobile Mobile County Communications District 03/30/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
AL |Shelby Sheiby County 9-1-1 01/30/01 1-2 Compiete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
CA  |Los Angeles ?;imr::g;ﬁgﬁ:g:es' 03/30/01 2 Complete SBC-PacBell/  |LEC to MPC Phase 2 testing verification has not been scheduled; Tariff approval and/or
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Request l Milestone 911 Service —I
State |County Requesting Entity Date Status1 Provider (LEC) Comments
Milestones: 1-Deploy Phase | 2-AGPS/AFLT Capable 3-LEC ALl interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing
City & County of — Deployment stop - PSAP has postponed P2 service until 3/03 due to CAD issues; Tariff approval
CA San Francisco Emergency Communications Department 07/31/01 1-2 Complete SBC-PacBell and/or LEC/PSAP contract pending
Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
CO |Arapahoe Arapahoe County E-911 10/11/01 1 Complete Qwest scheduled; Taritf approval pending
Boulder Regional Emergency Telephone Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
CO  |Boulder Service Authority 06/19/01 1 Complete Quest scheduled; Tariff approval pending
N . . Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
CO |Larimer Larimer Emergency Telephone Authority 05/08/01 1 Complete Qwest scheduled; Tariff approval pending
" . o Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
CO  [Summit Summit County Communications Center 03/28/02 1 Complete Qwest scheduled; Tariff approval pending
. PSAP migrating from HCAS to modified NCAS requiring connection between the ALl and MPC;
CT Al Department of Public Safety 07/19/01 1-5 Complete SBC/SNET Deployment in Progress
FL  [Brevard Information and Communication Systems 10/08/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL _|Charlotte Charlotte County Sheriff's Office 10/27/00 1-6 Complete Sprint TCS technical problems
FL |Dade Metro-Dade Police Department 03/08/02 | 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL Lee Lee County Division of Public Safety 09/28/01 2-3 Complete Sprint Deployment in Progress
FL _ [Marion Marion County 911 06/15/01 1-6 Complete Sprint TCS technical problems
FL __ [Nassau Nassau County 911 04/05/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL__ |Orange Orange County E 911 Systems 01/12/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL _ |Palm Beach West Palm Beach 04/06/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL __ [Seminole Emergency Communications/E911 Division 12/05/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL St. Johns St. Johns County Sheriff's Office 09/26/02 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
FL _ [Sumter Sumter County 911 01/09/02 1-6 Complete Sprint TCS technical problems
FL |Volusia Volusia County Sheriff's Office 06/20/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA __|Clayton City of Morrow 09/21/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA |Coweta Coweta County Emergency Management/911 07/09/02 2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA __ |Douglas Douglas County 911 03/14/02 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
A |Futton Alpharetta Police Department 06/06/02 1-2 Complete Bell South sD:::;{jrlzznt stop - per PSAP - no funding for equipment; LEC to MPC Phase 2 testing verification
GA _ |Hart Hart County Emergency Medical Service 07/11/02 2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA _ |Polk Poik County 9-1-1 09/19/02 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA _ |Rockdale City of Conyers 07/20/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA __|Rockdale Department of 911 Communications 04/04/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
GA  |Union Union County 911 Center 07/18/02 2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
it Barrington Village of Barrington Hills 04/30/01 1-2 Complete SBC-Ameritech {LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
I {Bond Bond County lllinois E911 12/16/01 | 1-2,4-6 Complete] SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL Clinton Clinton County 9-1-1 10/31/01 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
. L R _ . Deployment Stop - Network overlay solution instalied; LEC to MPC Phase 2 testing verification
IL Cook Chicago Office of Emergency Communications | 07/31/00 1-3 Complete SBC-Ameritech pending; Tariff approval andor LEC/PSAP contract pending
IL_ |Cook Village of Glenview 04/15/02 | 1-2 Complete SBC-Ameritech  |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL__ {Cook Northbrook Police Department 02/01/02 | 1-2 Compiete SBC-Ameritech  |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL___|Cook Northfield ETSB 05/31/02 | 1-2 Complete SBC-Ameritech  |[LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL Cook Orland Joint ETSB 02/14/02 | 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
I8 Cook Village of Schaumburg Police Department 11/13/00 | 1-2 Complete SBC-Ameritech _|LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IL Cook Village of Wheeling 04/17/02 | 1-2 Complete SBC-Ameritech _|LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
N LEC to MPC Phase 2 testing verification scheduled, VZW MPC vendor conversion in progress;
L Jefferson Jefferson County ETSB 06/12/00 1-2 Complete SBC-Ameritech Deployment in Progress
IL Lake Village of Vernon Hills 06/12/01 1-2 Complete SBC-Ameritech  {LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
L Cook Lansing Police Department 09/25/02 | 1-2 Complete SBC-Ameritech  [LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
1L Madison Madison County ETSB 09/13/00 | 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
L |Peoria Peoria County ETSB 07/28/00 1 Complete SBC-Ameritech :;t:’t:(r’zllz :GPSIAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
IL Randolph Randolph County 911 02/21/02 | 1-4 Complete Verizon Deployment in Progress; VZW MPC vendor conversion in progress
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Milestones: 1-Deploy Phase | 2-AGPS/AFLT Capable 3-LEC ALl Interface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Almanac 8-Final Testing
IL Rock Island Rock Island County 11/16/00 | 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
1L Tazewell East Peoria Police Department 08/09/00 1 Complete Gallatin River Motorola AGPS/AFLT software load due 3/03
I jwil g;gtgt:‘unty 9-1-1 Emergency Telephone 09/23/02 | 1-2 Complete SBC-Ameritech  [LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN__|Allen Allen County Sheriff's Department 02/02/01 1-6 Complete Verizon TCS technical problems
IN  |Bartholomew g:r:tr;orlomew County Emergency Operations 07/31/02 | 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled, Milestone 7 in Progress
IN Blackford Blackford County Sheriffs Department 08/10/01 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN Clark Clark County Enhanced 9-1-1 11/06/01 1-2 Complete SBC-Ameritech  JLEC to MPC Phase 2 testing verification scheduled, Milestone 7 in Progress
IN  |Daviess Daviess County Sheriff's Department 01/03/02 1 Complete SBC-Ameritech gc‘::;zIIZ:GPSIAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
IN De Kalb DeKalb County Sheriff Department E9-1-1 11/17/00 | 1-6 Complete Verizon TCS technical problems
. } . TCS technical problems; Sprint will not be supporting the PSAP legacy equipment..if the testing
IN Dearborn Dearborn County Communications 11/07/01 | 1-4,6 Complete Sprint fails the PSAP will have to upgrade their platform.....may cause a detay
IN Decatur Decatur County Sheriff's Department 01/21/01 1-4 Complete Verizon PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN Delaware Delaware County 911 06/21/01 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
Elkhart County .
IN  {Elkhart Public Safety Communications Center 01/23/01 1 Complete Verizon Motorola AGPS/AFLT software load due 3/03
IN Franklin Franklin County Central Communications 04/13/01 1-4 Compiete Verizon PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
" . N . Motorola AGPS/AFLT software load due 3/03; PSAP upgrade problem - Shares selective Router
IN Gibson Gibson County Sheriff's Department 11/08/01 1 Complete Verizon w/ non- Phase 2 PSAP - upgrade 1003
IN Greene Greene County Sheriff's Department 11/06/01 1 Complete SBC-Ameritech z;‘:\t::ﬂli :GPSIAFLT software load due 3/03;, LEC to MPC Phase 2 testing verification
IN Hancock Hancock County Sheriff's Office 02/01/01 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN Howard Kokomo Police Department 11/06/01 1-2 Complete SBC-Ameritech  |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN Hamilton City of Noblesville 10/01/02 1-2 Complete SBC-Ameritech [LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN Harrison Harrison County Sheriff's Department 08/14/02 | 1-3 Complete Verizon TCS technical problems
IN_ |Jackson Jackson County Enhanced 911 09/27/02 | 1-2 Complete Verizon TCS technical problems
IN__ lJefferson Jefferson County 911 04/20/01 1-4 Complete Verizon TCS technical problems
IN__ {Jennings Jennings County 911 11/02/01 1-4 Complete Verizon PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN Johnson Johnson County Sheriffs Department 03/13/01 1-2 Complete SBC-Ameritech  |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
N Knox Knox County 11/09/01 1 Complete SBC-Ameritech :;?\t:;zllzd AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
IN Kosciusko Kosciusko Communication Center 06/20/01 1,3 Complete Sprint Motorola AGPS/AFLT software load due 3/03
IN Lagrange Lagrange County Communications 11/07/01 1,3 Complete Sprint Motorola AGPS/AFLT software load due 3/03
IN Marshall Marshall County Sheriff's Office 10/08/02 1 Complete Sprint Motorola AGPS/AFLT software load due 3/03
IN Madison Sheriff of Madison County Not dated} 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
IN Marion :\/I;::czohtan Emergency Communications 03/25/02 | 1-2 Complete SBC-Ameritech {LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
Bloomington/Monroe County, Indiana Central ; . o R .
IN Monroe Emergency Dispatch Center 08/23/01 1-2 Complete SBC-Ameritech  ILEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
. . TCS technical problems; Sprint will not be supporting the PSAP legacy equipment..if the testing
IN Newton Newton County Police Department 01/14/02 | 1-4,6 Complete Sprint fails the PSAP will have to upgrade their piatform, ... may cause a delay
N |Pemy Perry County 811 Communications 01/18/01 1 Complete SBC-Ameritech gltl:o;:(rjzll:;:GPSIAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
IN Randolph Randolph County 11/08/01 1-4 Complete Verizon TCS technical problems
iN Rush Rush County Sheriff's Office 01/23/01 1-4 Complete Verizon PSAP upgrade problem - Shares selective Router w/ non- Phase 2 PSAP - upgrade 1Q03
IN |Saint Joseph [Saint Joseph County Police 02125602 | 1 Complete | SBC-Ameritech ~[Mo100@ AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
IN  |Scott Scott County Emergency Management Agency | 11/05/01 | 1-6 Complete Verizon TCS technical problems
IN _ {Shelby Shelby County Sheriff Department 12/28/01 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
. . TCS technical problems; Sprint will not be supporting the PSAP legacy equipment. .if the testing
N Starke Starke County Sheriffs Department 11/30/01 | 1-4.6 Complete Sprint fails the PSAP will have to upgrade their platform....may cause a delay
Steuben County . Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
IN Steuben Public Safety Communications 10/23/00 1 Complete SBC-Ameritech scheduled
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IN__ ]Sullivan Sullivan County 911 10/03/02 | 1-3 Complete Verizon TCS technical problems
IN__ |Tippecanoe Tippecanoe County Sheriff's Department 03/25/02 | 1-6 Complete Verizon TCS technical problems
IN Vigo Vigo County 911 06/03/02 1-6 Complete Verizon TCS technical problems
IN Wells City Of Bluffton 11/02/01 1-2 Complete SBC-Ameritech |LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
. _— - LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
KY |Boone Public Safety Communications Center 06/28/00 | 1-2 Compilete Cincinnati Bell pending; Milestone 7 in Progress
. TN LEC to MPC Phase 2 testing verification scheduied; Tariff approval and/or LEC/PSAP contract
KY  |Campbell Campbell County Police Department 08/28/00 { 1-2 Complete Cincinnati Bell pending; Milestone 7 in Progress
kY |Daviess Daviess County Sheriffs Department 06/04/02 | 1-2 Complete Bell South ic;:;l;?ji‘ae:GPSIAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
KY |Fayette Lexington-Fayette Urban County Government | 12/18/01 1-56 Complete Verizon TCS technical problems
Grant County Public Safety Communications - LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
KY |Grant Center 11/16/00 1-2 Complete Cincinnati Bell pending; Miestone 7 in Progress
KY |Henderson Hendersqn (?ntleounty Emergency 01/31/02 1 Complete Bell S Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
Communications scheduled
KY _[Jefferson Louisvile/Jefferson County EMA 11/16/01 1-4 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
. . . . LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
KY |Kenton Covington Police Department 08/29/00 | 1-2 Complete Cincinnati Bell pending; Milestone 7 in Progress
. AN LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
KY  |Kenton Erlanger Police Department 08/29/00 | 1-2 Complete Cincinnati Bell pending; Milestone 7 in Progress
KY |Trigg Trigg County 911 02/04/02 1 Complete Bell South ::ohtgszid AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
LA liberville Office of Emergency Preparedness 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
LA |st Tammany 2: Tammany Parish Communications District | (0401 | 1.2 complete BeliSouth  |LEC to MPC Phase 2 festing verification scheduled; Milestone 7 in Progress
MD__ JAnne Arundel JAnne Arundel County 911 05/22/01 1-7 Complete Verizon TCS technical problems
M Genesee Genesee County Communications Center 07/02/02 | 1-2,4,5 Complete SBC LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
. ’ . Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
MN  [Hennepin City of St. Louis Park PD 04/06/01 1 Complete Qwest scheduled; PSAPILEC contract pending
. Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
MN Statewide 04/06/01 1 Complete Qwest scheduled; PSAPILEC contract pending
" " . . " PSAP needs to set schedule for operation on it's own Selective Router; Tariff approval and/or
MO  |Multiple Mid-America Regional Council 11/09/01 2 Complete SBC LEC/PSAP contract pending: Deployment in Progress
MO |Frankiin Z‘a;nk(l:;r/\ County Emergency Management o31/02 | 1-2 Complete SBC g:rzti)ny;nent Stop - PSAP has postponed deployment; Tariff approval and/or LEC/PSAP contract
. . . ’ Deployment Stop - Network overlay solution installed; LEC to MPC Phase 2 testing verification
MO  |Saint Louis Saint Louis County PD 03/30/01 2 Complete SBC nding; Tariff approval and/or LEC/PSAP contract pending
LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
MO |Scott Scott County E911 07/02/02 2 Complete SBC pending; Milestone 7 in Progress
L LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
MO |Warren Warren County Communications 07/19/01 2 Complete SBC pending; Milestone 7 in Progress
MS  {Jackson {Jackson County ECD 04/04/01 1-2 Complete Bell South LEC to MPC Phase 2 testing verification scheduled; Milestone 7 in Progress
NG |Avery E911 Communications Center 12/10/01 1 Complete Bell South Z:or:::’zl'::GPSIAFLT software load due 3/03; LEC to MPC Phase 2 testing verification
Ne  lca a Ca a County 9-1-1 05/24/02 1 Complete Bell South mzllzd AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
NC __ |Cumberiand Fayetteville Communications 10/19/01 1,3 Complete Sprint Motorola AGPS/AFLT software load due 3/03
NG  |Davidson Davidson County Emergency Communications | 08/01/02 | 1 Complete BoliSouth  |Vioorola AGPSIAFLT software load due 3/03; LEC to MPC Phase 2 testing verfication
NC  [Forsyth Winston Salem Police Department 06/13/02 1 Complete Bell South :Icm::GPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
ne  |cuiford g::‘lg’d County Emergency Communications 04/01/02 1 Complete Bell South :::;t;):’:la e(;\GPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
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NC  |Guilford City of High Point 04/22/02 1 Complete Bell South ?c‘:zrd:[;d AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
NG |Ha y g:mc:od County Emergency Operations 01/28/02 1 Complete Bell South mﬂxGPS/AFLT software foad due 3/03; LEC to MPC Phase 2 testing verification
NC |Lincoln Lincoln County SherifPs Office 08/09/02 1 Complete Bell South ::Oth:;ﬁll:d AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
NC |Meckienburg |Charotte-Mecklenburg Police Department | 04/03/02 | 1 Complete BellSouth  [Moioroid AGPS/AFLT software load due 3/03; LEC o MPC Phase 2 testing verlfication
NC  [Mitchell Mitchell County 811 Communications 08/22/02 Bell South? slv(l:oht:;zlla e‘;\GPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
NC |Orange Orange County Emergency Management 10/03/02 1 Complete Bell South rc(::rdzlli: GPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
NC [Randolph Randolph County Emergency Services 12/14/01 1,3 Complete Sprint Motorola AGPS/AFLT software load due 3/03
NC |Rowan Rowan County Department of Communications | 08/16/01 1 Complete Bell South gc(:::;il;: GPSIAFLT software load due 3/03; LEC to MPC Phase 2 testing verification

Stanly County E-9-1-1 Emergency Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
NC |Stanly Communications 04/12/02 1 Complete Bell South scheduled
NC __|Transylvania Transylvania County Communications 12/01/99 3 Complete Verizon Motorola AGPS/AFLT software load due 3/03
NC  |wake Rale.gh-\@lak.e County Emergency 11/30/01 1 Complete Bell South Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification

Communications scheduled
NC |Watauga Watauga County Department of Planning & 10/30/01 1 Complete Bell South Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification

Inspections scheduled

Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
ND |Stark/Dunn Stark/Dunn County 911 04/05/01 1 Complete Qwest scheduled; PSAP/LEC contract pending
NI |statewide Office of Information Technology 03/07/01 | 2 Complete Verizon t':r’:"m";i:tssg - PSAP migrating from HCAS to modified NCAS requiring connection between
NV __ |Clark City of Henderson 04/11/01 1-2 Complete Sprint Deployment Stop - PSAP has postponed deployment due to resource issues
NY |Cattaraugus Cattaraugus County Sheriff's Office 06/05/02 1 1-4,6 Complete Verizon Deployment in progress
NY |G G County Public Safety Answering Point{ 04/10/01 | 1-4,6 Compiete Verizon Depioyment in Progress
NY |New York City |The City of New York Police Department 07/30/01 | 1-3 Complete Verizon Deployment Stop - PSAP has postponed deployment
NY |Onondaga Department of Emergency Communications 04/17/01 2-3 Complete Verizon Deployment in progress
NY |Orleans Orleans County Public Safety Answering Point | 04/11/01 | 1-4 Complete Verizon Deployment in progress
NY iSchenectady |New York State Police 11/21/01 | 2,3 Complete Verizon Deployment in progress
NY__|Suffolk Suffolk County Police Department 05/15/02 | 2,3 Complete Verizon Deployment in progress
. . . LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
OH |Butler Butler County Sheriff's Office 07/17/00 2 Complete Cincinnati Bell pending; Milestone 7 in Progress
. . T LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract

OH |Clermont Department of Public Safety Services 07/11/00 2 Complete Cincinnati Bell pending; Mestone 7 in Progress .
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County of Hamilton Department of T LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
OH {Hamilton Communications 04/03/01 2 Complete Cincinnati Bell pending: Milestone 7 in Progress
A - - . LEC to MPC Phase 2 testing verification scheduled; Tariff approval and/or LEC/PSAP contract
OH  |Miami Miami County Communication Center 07/23/01 2 Complete SBC-Ameritech pending: Miestone 7 in Progress
OR  |Multiple Oregon Emergency Management 04/12/01 1-2 Complete Qwest ;Iriocg ::sl\:PC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in
PA__ |York York County 9-1-1 Communications 04/10/01 1,3 Complete Verizon Motorola AGPS/AFLT software load due 3/03
SC [Chester Office of 811 Operations 10/30/01 1 Complete Bell South gﬁcc::r;l):la e:GPSIAFL‘I’ software load due 3/03; LEC to MPC Phase 2 testing verification
SC  |Greenville Greenville County Office of E911 1111401 | 1 Complete Bell South gc‘m:‘GPS’AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
Spartanburg County Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification
SC |Spartanburg Office of Emergency Services 03/20/01 1 Complete Bell South scheduled
sD  |Pennington Pennington County 9-1-1 04/04/01 2 Complete Qwest ;!rio(; :ZSASAPC Phase 2 testing verification scheduled; PSAP/LEC contract pending; Miestone 7 in
Deployment in Progress; for SALI Counties; Remaining counties, supported by Bell South,
TN (State Tennessee Emergency Communications Board| 10/10/01 1-2 Complete Bell South agreement with the State to deploy by 3/31/03; LEC to MPC Phase 2 testing verification
scheduled
TX |Bexar Bexar Metro 9-1-1 Network District 04/20/01 | 1-7 Complete SBC TCS technical problems
TX__iDallas City of Dallas 01/12/01 1-7 Complete SBC TCS technical problems
X |Denton Denco Area 9-1-1 District 01/03/01 1-6 Complete Verizon :(I‘hcesA t'jctf;n;:glc Prob!ems; PSAP migrating from CAS to NCAS format requiring connection from
TX ]Galveston Galveston County ECD 07/23/01 1-6 Complete SBC Deployment in progress
TX |Dallas Richardson Police Department 03/20/00 | 1-4 Complete SBC TCS technical problems
TX |Montgomery  |Montgomery County ECD 08/20/02 | 1-2 Complete SBC Deployment in progress
TX__ INueces City of Corpus Christi 09/10/02 | 1-2 Complete SBC TCS technical probiems
TX _|[Tamant Tarrant County 9-1-1 District 04/18/01 | 1-7 Complete SBC TCS technical problems
TX _ ISmith 9-1-1 Network of East Texas (Tyler, TX)} 03/12/01 1-7 Complete SBC TCS technical problems
UT  }Salt Lake Salt Lake Valley ECC 04/05/01 2 Complete Qwest Deployment Stop - PSAP has postpaned depioyment; PSAP/LEC contract pending
VA |Multiple Northern VA PSAP Managers Group 07/42/04 1-7 Complete Verizon TCS technical problems
VA [19ependent lchesapeake, Gty of-Department of Police | 03/26/01 | 1-7 Complete Verizon  [TCS technical problems
VA _|Chesterfield Chesterfield Police Department 02/07/01 1-7 Complete Verizon TCS technical problems
VA |Dinwiddie Dinwiddie Public Safety 08/02/02 | 2,3 Complete Verizon TCS technical problems
Accomack - . " .
VA Northampton Eastern Shore of Virginia 9-1-1 Commission 09/25/01 1-7 Complete Verizon TCS technical problems
VA  |Pittsylvania Emergency Management & Communications 04/04/02 | 1,3 Complete Verizon Motorola AGPS/AFLT software load due 3/03
VA g‘.depe"de"t City of Roanoke 09/20/01 | 1-5,7 Complete Verizon TCS technical problems
VA '(’:‘.Edle"e"de"‘ Salem Police Department 03/06/02 | 1-4,7 Complete Verzon  |TCS technical problems
. Rockbridge Regional Public Safety . .
VA  |Rockbridge Communications Center 05/23/02 | 2,3 Complete Sprint TCS technical problems
VA  jStafford Stafford County 911 04/01/02 | 1-4,7 Complete Verizon TCS technical problems
Independent Virginia Beach, City of- Department of
VA City pe Communications 03/13/01 1-4 Compiete Verizon Awaiting PSAP action; Deployment in Progress
& Information Technology
VT |Statewide Enhanced 9-1-1 Board 01/07/02 | 1-7 Complete Verizon Deployment in progress
WA |Clallam Clallam County Sheriff's Department OT/17/01 2 Complete Quwest I!fo(; ::sl\:PC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in
WA |Jefferson Jefferson County Sheriff 10/31/01 2 Complete Qwest I;E:g::sl:PC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in
WA (King King County E-811 Program Office 10/24/01 1-2 Complete Qwest Ii;foc; ::sl:PC Phase 2 testing verification scheduled; Tariff approval pending; Milestone 7 in
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l l Request Milestone 911 Service l
State jCounty Requesting Entity Date Status1 Provider (LEC) Comments
Milest : 1-Deploy Phase | 2-AGPS/AFLT Capable 3-LEC Alliinterface 4-LEC Data Format 5-PSAP CPE 6-PSAP Rebid 7-VZW Base Station Al 8-Final Testing
Sweetwater County Emergency Management I Motorola AGPS/AFLT software load due 3/03; LEC to MPC Phase 2 testing verification J
WY [Sweetwater |, cency 08/27/01 Quest scheduied; PSAP/LEC contract pending
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